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Introduction-Scope of Report

Second Update to Financing Plan

On January 14, 2003, by Resolution R-297551, the City Council adopted the
current Black Mountain Ranch Public Facilities Financing Plan (FY 2003 Plan).
This report constitutes the second comprehensive update of the Public Facilities
Financing Plan for the Black Mountain Ranch community (Financing Plan).
Future adjustments are anticipated to occur on an annual basis. This previous
edition of the Financing Plan should be consulted for information pertaining to
financing strategies, previous cost estimates and forecasting information.

The Financing Plan for Black Mountain Ranch sets forth the major public
facilities that will be needed over the next nine years during which the full
community build out is expected. While many of the required public
improvements will be provided directly through the subdivision process, a funding
mechanism for the remainder of the public facilities is required. Since the
Council adopted General Plan clearly states that the primary funding source for
these improvements should be provided by the developers involved, City Staff is
recommending the continued use of an Facilities Benefit Assessment (FBA) for
Black Mountain Ranch in accordance with San Diego City Ordinance O-15318,
adopted August 25, 1980 and contained in Chapter VI of the San Diego
Municipal Code. The FBA will provide funds for public facilities projects which
serve a designated area of benefit The dollar amount of the assessment is based
upon costs distributed over a designated area of benefit in the Black Mountain
Ranch Community.

Authorities

This Financing Plan implements the improvement requirements set forth in the

Black Mountain Ranch Subarea Plan, which was originally approved by the City

Council on July 28, 1998 as Resolution No. R-290525. The Phase Shift from the

future urbanizing planning designation to planned urbanizing was subsequently

approved by the voters during Fiscal Year 1999. This community is also subject
to the requirements of two development agreements:

» Second Amended and Restated Development Agreement Between The City
of San Diego and Black Mountain Ranch Limited Partnership, Document
No. O-18387, March 17, 1997.

» First Amendment to Second Amended and Restated Development
Agreement Between The City of San Diego and Black Mountain Ranch
Limited Partnership, Document No. 0-19020, December 10, 2001.

Procedure

The procedures for an FBA are set forth in the San Diego City Ordinance O-
15318 adopted August 25, 1980. The FBA provides funds for public facilities
projects which service a designated area of benefit. The dollar amount of the
assessment is based upon the costs of each public facility equitably distributed
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over a designated area of benefit in the Black Mountain Ranch community
planning area.

The mechanics of the FBA are as follows: At the time of Building Permit
issuance, the owner of the parcel being developed is assessed an amount
determined by the type and extent of the permit being requested. Monies
collected are placed in a separate City fund, used solely for those capital
improvements shown in the Financing Plan for the area of benefit. In the
preparation of the Facilities Benefit Assessment roll for Black Mountain Ranch,
each parcel or approved map unit in the area of benefit is apportioned its share of
the total assessment according to the size and anticipated use of that property.

In the material that follows, an appropriate dollar assessment is developed for all
properties seeking to develop in Black Mountain Ranch.
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Description of the Area of Benefit and Project
Land Uses

Inventory and Location

A Facilities Benefit Assessment is applied to residential and non-residential land
uses, and various combinations of these land uses that are undeveloped at the
time of the adoption of the Resolution of Intention. Such areas are defined as
“Areas of Benefit.” The location and extent of the Area of Benefit are
determined by reference to the County Assessor parcel maps, tentative
subdivision maps currently on file, and from information supplied by affected
property owners. This information, along with land use designations, produces a
distribution as follows:

Land Use Projected Development
Single-Family Residential 3,858 Dwelling Units
Multi-Family Residential 1,542 Dwelling Units
Commercial/Retail’ 135,000 Square Feet
Hotel and Golf Courses 300 Rooms + 2 Courses
Employment Center/Town Center 450,000 Square Feet
Office 65,000 Square Feet
Institutional 16.0 Acres

Figure 1 on page 5 shows the proposed boundaries for the Facilities Benefit
Assessment Area.

Development Schedule

The development schedule for Black Mountain Ranch is based on an estimated
development timetable as presently anticipated by the existing property owners,
their land use consultants and City Staff. The data indicates that future
developments will take place over a nine-year period.

The projected timing of development for Black Mountain Ranch is presented in
Table 1. In this table, the number of units developed within a year refers to those
applicants having building permits issued (or paid) during the July-to-June fiscal
year, ending with the indicated date. Thus, the number of units developed in 2006
refers to those for which permits are issued, or paid, between July 1, 2005 and
June 30, 2006.

' 60,000 square feet of the Commercial/Retail is to be located at the Resort Hotel Complex
or the South Village Town Center. Should all 60,000 square feet not be constructed at
these two sites, the balance may be constructed elsewhere within the Black Mountain
Ranch Community. Remainder of the 135ksf will be located at the North Village Town
Center.
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Table |
Residential Development Schedule

FISCAL DU's CUMM.
YEAR SELI MELI PER YR DILI's
Prior Years
2001 69 0 69 69
2002 282 0 282 351
2003 377 188 565 916
2004 255 129 384 1,300
2005 63 0 63 1,363
Proposed
2006 226 230 456 1,819
2007 666 30 696 2,515
2008 523 253 776 3,291
2009 375 225 600 3,891
2010 345 155 500 4,391
2011 235 125 360 4,751
2012 235 125 360 5,111
2013 175 75 250 5,361
2014 32 7 39 5,400
PRIOR 1,046 317 1,363
TO GO 2,812 1,225 4,037
TOTAL 3,858 1,542 5,400

Table | - Residential Development Schedule

For development schedule of Non-Residential Property, see next page.

Page’]



Table | - Continued

FY 2006 Black Mountain Ranch PFFP

Non-residential Development Schedule

Fiscal

Table | -

'.;3

|__Year CKSF | GOILF IHROOMI| OKSF | INSTAC | ECKSF !
Prior Years 60.0 2.0 300.0 0.0 0.0 0.0 %
2005 0.0 0.0 0.0 0.0 0.0 0.0 -'gf
2006 0.0 0.0 0.0 0.0 0.0 0.0 ‘:
2007 0.0 0.0 0.0 0.0 0.0 0.0 ]
2008 0.0 0.0 0.0 0.0 0.0 0.0 cl
2009 12.0 0.0 0.0 0.0 10.6 67.5
2010 12.0 0.0 0.0 65.0 5.4 312.0 H
2011 0.0 0.0 0.0 0.0 0.0 0.0 i
2012 0.0 0.0 0.0 0.0 0.0 0.0 g
2013 0.0 0.0 0.0 0.0 0.0 0.0 ﬁ
2014 510 0.0 00 0.0 0.0 70.5 4

:

|

Note: Pursuant to the FY 2003 Plan, the Hotel and Golf Course, together with 60,000
square feet of commercial, have completely satisfied their FBA obligation in advance of
actual construction of these developments in that these properties have participated in
the funding of certain FBA improvements that were required and programmed in the first
years of development of Black Mountain Ranch. Pursuant to City Ordinance O-15318,
these properties have funded facilities in lieu of paying FBAs.
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Timing and Cost of Facilities
The necessary public facilities projects to be financed by the FBA funds are
summarized in Table 7 on pages 30-31. Shown are: (a) project title, (b) fiscal
year in which the construction is expected, (c) estimated costs, and (d) funding
sources. The categories covered include water and sewer transmission lines,
neighborhood parks, transportation improvements, fire, library, and administrative
costs associated with the development, implementation and operation of the FBA
program. Following Table 7 are detailed descriptions of the projects listed.

Method of Apportioning Assessments
To spread the costs for public facilities between the different classes of land use,
an “Equivalent Dwelling Unit” or “EDU” has been established for each class.

The basis for the EDU ratios is a single-family dwelling unit. The other classes

are assigned an EDU ratio per dwelling unit or per acre, in proportion to
respective benefits.

Since the relationship between land use and the degree of benefit from different
public facilities can vary substantially, the EDU ratios have been identified for
each category of facility to be constructed under the FBA. The following table
shows the EDU ratios used to prepare these public facilities assessments.

Table 2 - NEDU Ratios

Page 9

Category Trans Parks Fire Water Sewer | Library |
Single-Family 1.0 1.0 1.0 1.0 1.0 10}
Residential §
Multi-Family Residential 0.7 0.7 0.7 0.7 0.7 0.7 |
Hotel (per room) 0.56 0.0 0.5 1.25 1.25 00§
Golf Course (per 50.0 0.0 20.0 50.0 50.0 0.0
course) £
Commercial Retail (per 0.4 0.0 0.4 0.8 0.8 00}
ksf) 4
Office (per ksf) 0.3 0.0 0.4 0.75 0.75 0.0
INST (per acre) 4.0 0.0 4.0 8.9 8.9 0.0
EC Industrial (per ksf) 0.2 0.0 0.4 1.14 1.14 0.0
R R T T e T T = L O 5 Y T S T P e ey T P
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Determination of the Assessment Rate

The assessment rate amount for the FBA is determined on the basis of the
following information: (1) the development schedule in dwelling units and acres,
(2) the composite EDU factors for each type of land use, (3) the schedule of
facility expenditures (in FY 2006 dollars) to be financed with monies from the
FBA fund, (4) an interest rate of 2% for FY 2006 and FY 2007 and 4% for all
years after FY 2007 to be applied to any surplus monies over time, (5) an
inflation rate of 7% per year for FY 2006 and FY 2007 and 4% for all years after
FY 2007 for determining the future costs of the facilities to be constructed, and
(6) an assessment increase following the inflation factor application to
assessments remaining unpaid at the end of each fiscal year.

Expenses from the funds are of three types: (1) direct payment for facility costs,
(2) credits to developers for facilities provided in'accordance with section
61.2213 of the FBA Ordinance, and (3) reimbursement to developers for costs in
excess of their FBA obligation pursuant to a reimbursement agreement. Thus,
whether a developer or the fund provides a facility, it is treated as an expense to
the fund.

An individual developer will pay an assessment to the fund, based on the number
of units developed in a particular year, and the developer’s assessment may be
credited against expenditures made or reimbursed in cash by the fund for
facilities pursuant to the terms of a reimbursement agreement with the City.

An assessment rate is calculated to provide sufficient money to meet the
scheduled, direct payments for facilities provided by the FBA fund. The base
deposit rate also considers the timing of credits and reimbursements to be paid to
developers for FBA funded facilities. Table 3 lists the FY 2006 Facilities Benefit
Assessment base deposit rate for Black Mountain Ranch.

FBA Methods and Cash Flow Analysis

Table 4 presents a cash flow analysis for the Black Mountain Ranch FBA. The
table shows the difference between accumulated FBA revenues (including
earned interest) and capital improvement expenditures each year.

The results verify that under the assumed conditions for inflation factors, interest
rates, land use development rates and facility costs, sufficient funds are expected
for all listed facility requirements without incurring a negative cash flow at any
time throughout the buildout of the community. This cash flow does not rely on
developer construction of facilities, although it is expected that some facilities will
be provided by the primary developers through reimbursement agreements.

Annual updates of the cash flow analyses, using actual event status (project
status, revenues collected, actual construction costs incurred, etc.), are planned
during community development. In this way, potential negative cash flow
conditions can be anticipated, and expenditure adjustments can be scheduled to fit
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funding expectations. Facility needs are related to the community growth rate.
Scheduling of facility development is contingent on actual development in the
community. Therefore, any slowdown in development will result in shifting of the
projected schedule for providing needed facilities. When changes in the
development rate occur, facility schedules will be modified accordingly and a new
cash flow analysis will be prepared.

Basis and Methodology for Automatic Annual Increases

Increases in the Facilities Benefit Assessment are evaluated annually and
adjusted to reflect the current economic conditions. The inflation factor used in
FBA calculations is 7% for Fiscal Years 2006 and 2007 and 4% for all years
after Fiscal Year 2007. These inflation factors are used to provide an automatic
annual increase in fees due, effective July 1 of each year. This automatic
increase provision is effective only until such time as the next annual adjustment
is authorized by Council. Thereafter, the subsequent Council approved annual
adjustment will prevail. Interest earnings for cash on hand are based on a 2%
annual rate for Fiscal Years 2006 and 2007 and a 4% annual rate for all years
after FY 2007.

Assessments will be assessed and levied, based on the type and extent of
forecasted land use for each parcel within the areas of benefit. Table 3 shows
the rate of assessment for each land use type for each projected year of
development.

Contribution by City
Contributions which the City or other public entities make toward the total costs,

if any, are specified in the individual Capital Improvements Program sheets
following Table 7.

Facilities Benefit Assessments (FBAs)

Utilizing the City’s cash flow calculations, the FBA schedule can be determined.
The proposed assessment schedule is provided as Table 3. The results of the
cash flow analysis are provided as Table 4. Table 5 illustrates the historical
information pertaining to the Los Angeles/San Diego Construction Cost Index
(CCI), as published by the Engineering News Record. The CCI provides one
index on which to predict the effects of inflation, especially as it pertains to
construction projects. Another index which has been used to predict the effects
of inflation has been the Consumer Price Index (CPI) for San Diego. The
historical information associated with this index has been provided as Table 6.

Assessment Roll Description

After adoption by the City Council of a Resolution of Designation which imposes
the Facilities Benefit Assessment, liens will be placed on those properties within
the Areas of Benefit that have not previously satisfied their FBA obligation per
the assessment rolls. The maps, plats and assessment rolls summary data which
define the Areas of Benefit and specify the assessments will be delivered to the
County Recorder for official recording. The assessments are based upon the

Page 11



FY 2006 Black Mountain Ranch PFFP

type and extent of forecasted land use. The actual assessment is not due until
building permit issuance and will be based on the actual type of land use being
permitted. Payment is made directly to the San Diego City Treasurer.

For each undeveloped map portion or parcel in the Areas of Benefit, the
Assessment Listings include the parcel number, the name and address of the
owner on file in City records, the projected number of dwelling units or non-
residential acres to be developed, and the resulting assessment for related
properties. Ownership information is shown on the last equalized assessment roll
or as otherwise known to the City Clerk. (Section 61.2205).

Identification numbers may be non-sequential as a result of the exclusion of some
parcels as assessments are paid, as parcels change ownership or are subdivided.
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Table 3
Table of FBA Assessments

FY $/SFDU S/MFDU $HROOM S/ICKSF SIGOLF S/INSTAC S/ECKSF $/IOKSF
prior

2005 $32,448  $22,714  $14,860 §10,741  §1,308,640 $107,397 §5,589 8,163
2008 [ 544650 ] $31.255 $20447  $14780  $1.802127  $147.783 $7.691  $11,233
2007 $47,776  $33443  $21,87¢ $15814  §$1,928,296 $158,130 $8,229 $12,020
2008 $49,687 $34,781 $22,754 516,447 52,005,426  $5164,455 §8,558 §12,500
2009 $51,674 §36172 $23,664 §$17,105 $2,085624 $171,031 $8,900 $13,000
2010 $53,741  §37,619  $24,611  $17,789  §2,169,050 $177,873 §9,256 §$13,520
2011 $55.891 $39124  $25,595  §$18,501 $2,255,827  $184,988 $9,627 514,061
2012 $58,127 $40,689 $26,619 $15,241 $2,346,074  $192,389 §10,012 $14,624
2013 $60,452 $42,316  $27,684  $20,010  $2,439,814  $200,085 $10,412 §15,209
2014 $62,870 $44,009  $28.791 $20,810  §$2,537,511  $208,088 $10,828 §15.817

Table 3 - Table of FBA Assessments
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RATE: 4.00% (INFLATION) 7.00%
RATE: 4.00% (INTEREST) 2.00%
TABLE 4
BLACK MOUNTAIN RANCH CASH FLOW TABLE 20205
September 2005 Pian 0352 PM
1.00 270 046 0.33 4038 3.3 017 025 INPUT§
NEDU FACTORS—> 100 0.7 0.46 0.53 40,26 3.31 017 0.25 PLUS
FY SFOU MFDU HROOM CKSF _GOLF INSTAD ECKSF CKSF SISFRU $A‘!‘=A___r'~EU S/HROOM $iCKSF SIGOLF SANSTAC $/ECKSF S/OKSF INTEREST CiP §8 NET BALS
priar 883 317 300.0 80.0 20 0.0 0.0 0.0
2005 83 [ 0.0 0.0 00 0.0 0.0 0.0 $32,448 $22714  $14,850  $10.741% $1.308,640  $107,397 §5,588  $8,163 50 $0 $385,887
2006 226 230 0.0 0.0 08 0.0 0.0 0.0f S44650] §$31.2556 520447  $14780  $1802.127 $147,783 $7.601  $11,233 $17,280.436 $16,957.202 $708,115
2007 868 30 090 .0 0.0 0.0 0.0 00 $47,776  $33,443 $21,879 $15,814 $1,828,296  §158,130 58228 §$12,020 $§32,852.4%8 $27,208.256 $6,393,356
2008 523 253 0.0 0.0 0.8 0.0 0.0 0.0 $49.687  $34,781 $22,754  $168,447 52005425 $164,458 58,558 $12,500 §35,208,938 $26,548,227 $15,054,069
2009 375 225 0.0 12.0 0 1086 67.5 00 $51,674 $36,172 523684 517,105 52085624 $171,031 58,800 813,000 $30,848,235 $24,902,291 $21,000,013
2010 345 1585 0.0 12.0 0.0 54 3120 85.0 $53,741 837,618 824,611 $17,788  $2,169,080  $177.873 $9,256 §13,520 830,081,957 $33,246,642 $17,835,328
2011 235 125 0.0 2.0 0.0 0.0 00 0.0 $55,851 $39,124  $25585  $18,50% $2,255827 5184 988 58,627 $14.061 $18,662.458 $22,173.846 $14,324,241
2012 235 125 0.0 9.0 0.0 00 0.0 0.0 358,127  $40,889 826619  $1g.241 52,345,074  §192,388 $10,012 $14,824 $19,289,370 $20,510,833 $13,102,678
013 175 75 0 0.0 0.0 0.0 0.0 0.0 $580,452 $42,316 $27,684 520,010 $2,439,814  $200,085 $10,412 $15,209 $14,236.576 $16,031.427 $11,307,826
2014 32 7 Q 510 c.0 0.0 705 0.0 $62,870  $44,009  §287%1 §20,810 __ $2.537.51% $208,088 510,3_58 $15.817 $4,459.448 $11,243.338 $4,523,936
TOTAL 3,858 1,542 3000 1350 20 160 4500 85.0 0.45795 033101 038118 330981 0.17224 225158 $202,969 911 $198.831,852
5,400 NOTE 1: § VALUES ROUNDED TO NEAREST DOLLAR

prior
2008
2006
2007
2008
2009
2010
20m
2012
2013
2014
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Table 5

Los Angeles/San Diego Construction Cost Index
as reported by Engineering News Record

YEAR CCI PERCENT THREE YEAR
CLANGE/YEAR

1974 2000 —

1975 2308 154

1976 2648 147

1977 2949 114 13.8

1978 3178 7.8 11.3

1979 3384 6.5 8.6

1980 3656 8.0 7.4

1981 4083 11.7 8.7

Table 5 - Los Angeles/San Diego Construction Cost Index
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Table 6
San Diego Consumer Price Index

PERCENT g

YEAR CPI CHANGE/YEAR [

1984 103.5 4

1985 109.2 5.5

1986 112.8 33

1987 116.6 3.4

1988 121.9 45

1989 128.9 57

1990 136.5 5.9

1991 142.2 42

1992 147.0 3.4 :

1993 150.4 2.3 *%e

1994 154.3 2.6 -

1995 156.3 1.3 |

1996 159.8 22 ;

1997 163.7 24

1998 166.0 14

1999 171.7 3.4

2000 179.8 47

2001 190.1 5.7

2002 195.7 2.9

2003 203.8 4.1

2004 211.4 3.7

A g B e T L T T

Table 6 - San Diego Consumer Price Index
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Public Facilities Financing Plan

General

This report will put into place the Public Facilities Financing Plan (Financing Plan)
and the Facilities Benefit Assessment (FBA) for development that will occur in

the community plan area known as Black Mountain Ranch.

This Financing Plan has been prepared to ensure that all properties which have
not yet developed will pay their fair share of the cost of funding the needed public
facilities, even if the subject property has an approved tentative or final map
detailing its development. In order to fulfill that requirement, this Financing Plan
contains a development forecast and analysis, a Capital Improvement Program
listing public facility needs and specific facilities benefit assessments.

Development Forecast and Analysis

Inventory

In the FY 2003 Plan, the anticipated residential development for Black Mountain
Ranch was estimated at 5,400 dwelling units. This reflected the maximum
number of dwelling units approved by the voters as part of the “phase shift” vote
approved by the voters in November, 1998. The anticipated residential forecast
has been maintained at 5,400 dwelling units with this update to the Financing
Plan. Subsequent changes to the rate of anticipated buildout of residential
development will be the subject of future annual updates to the Financing Plan.

In the FY 2003 Plan, the anticipated non-residential development for Black
Mountain Ranch was budgeted with a 300 room hotel, two golf courses, 135,000
square feet of commercial/retail, 16 acres of institutional, and 450,000 square feet
of employment center, and 65,000 square feet of office. With this update to the
Financing Plan, these projections remain the same.

Annual Absorption Rate

After an initial start up period, the FY 2003 Plan anticipated an annual absorption
rate that peaked at 600 residential dwelling units in FY 2003. This update to the
Financing Plan anticipates that, residential development will occur with a
sustained annual rate of 400-600 dwelling units per year with a peak annual rate
of approximately 770 dwelling units in FY 2008. Figure 2 illustrates the
differences in the cumulative absorption of residential development between the
FY 2003 Plan and this update to the Financing Plan.
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Black Mountain Ranch
Comparison of Development Schedules
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Figure 2 - Comparison of Cumulative Absorption of Residential Development

Population Factors

As part of the FY 2003 Plan, when determining the population-based public
facilities requirements, the Public Facilities Financing Plan has utilized a
population factor of 2.62 persons per household consistent with the Framework

Plan for the North City Future Urbanizing Area. No change in this methodology
is proposed as part of this update.

Population at Buildout

Based upon a utilization of the population factors discussed above, full community
development of the Black Mountain Ranch Subarea remains the same as before
and has been calculated at 14,148. The graph provided as Figure 3 illustrates

both the previous rate of population growth, as reflected in the FY 2003 Plan,

together with the proposed rate of population growth that is set forth as part of
this update.
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Black Mountain Ranch
Growth in Population
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Figure 3 - Growth in Population

Annual Review

It should be noted that development projections are based on the best estimates
of the property owners, developers and City Staff as to how they see the future
land market. Obviously, certain economic events could preclude development
from taking place as forecasted. High interest rates, higher land and housing
prices, an economic recession or, conversely, a period of robust business
expansion could all significantly change the rate of development in Black
Mountain Ranch, as well as for all of the San Diego area. The forecast included
in the Financing Plan assumes a sustained absorption rate of residential housing
units at approximately 400-600 dwelling units per year. To ensure that this
program maintains its viability, an "Annual Review" of the Financing Plan will be
performed and recommended actions, in response to the actual activity of
development, will be presented to the City Council. The Annual Review is
required as part of the FBA Ordinance in the Municipal Code. The Annual
Review will include, but not necessarily be limited to, the evaluation of the
following factors:

1. Rate and Amount of Development

2. A comparative analysis of City approvals of Discretionary
Permit Applications during the past fiscal year with the
previously budgeted rate of development.

Page 21



FY 2006 Black Mountain Ranch PFFP

Cost of all facilities, including unpaid reimbursement agreements
Rate of inflation

Interest rates

An evaluation of each Capital Improvement Project to determine
which project(s) shall be constructed in the next fiscal year, as
well as for the remainder of the life of the Financing Plan.

oW B W

Future Public Facility Needs

Public facilities are required in a number of project categories in order to serve
the Black Mountain Ranch community. These categories include: (i)
transportation, (ii) parks and recreation, (iii) fire protection, (iv) library, (v) water,
and (vi) sewer, as more fully described in the Financing Plan. The projects are
summarized in Table 7. They are also described in the Capital Improvernents
Program (CIP) project sheets which follow Table 7. The current development
schedules are illustrated in Table 1 and the timing associated with individual
projects is illustrated in Table 7 and on the corresponding CIP project sheets.

Updated Costs

This update includes an analysis by each of the sponsoring City Departments
regarding the project costs for each of the public facility projects. The cost
estimate for each public facility project has been reviewed and updated to take
into account: the effects of any inflation, the results of competitive bidding on
similar projects, and modifications, if any, in the overall scope of the project.

Financing Strategy

General Plan and City Council Policy provide that the primary responsibility for
providing needed public facilities in Planned Urbanizing Areas rests with the
developers. Of the needed public facilities, the major portion will be constructed
as a part of the subdivision process by developers. Public facilities projects that
benefit a population larger that the local/adjacent development can be financed by
the following alternative methods:

1 Facilities Benefit Assessment (FBA) - This method of financing spreads
costs fairly and equally and follows the procedures specified in City
Council Ordinance O-15318, as adopted on August 25, 1980. However,
FBAs result in liens being levied on each undeveloped parcel of property
located within the Area of Benefit. While these liens ensure that
assessments will be collected on each parcel as development occurs, the
liens must be renewed annually with each update to the Financing Plan
and must be released following payment of the FBAs. -

2. Development Impact Fee (DIF) - This method of financing is similar to
that of an FBA in that the costs are spread fairly and equally. Unlike an
FBA, a Development Impact Fee does not create a lien on the property
benefitting from the collection of fees.

Page 22



FY 2006 Black Mountain Ranch PFFP

Assessment Districts - Special assessment district financing, such as
Municipal Improvement Acts of 1913/1915, may be used as a
supplementary or alternative method of financing some facilities such as
streets, sidewalks, sewers, water lines, storm drains and lighting facilities.
Assessment Districts are beneficial in that they provide all of the funding
for a particular public facilities project in advance of the projected
development activity. However, such districts create a long term
encumbrance of the benefitting property requiring that the funds be paid
back over an extended period of time. Assessment Districts also require
the approval of a majority of the property owners in order to establish the
district.

Community Facilities District (CEFD) - State legislation, such as the
Mello-Roos Act of 1982, has been enacted for providing methods of
financing public facilities in new and developing areas. The formation of
such Community Facility Districts may be initiated by owner/developer
petition. Mello-Roos districts also require the approval of a majority of
the property owners in order to establish the district, as clarified by
Council Policy 800-03.

Developer Construction - With approval of the City Council, developers
may elect to construct some public facility projects in lieu of, or for a
credit against, paying a Facilities Benefit Assessment. Facility costs in
excess of the FBA obligation may be reimbursed to the developer from
the FBA fund, subject to the availability of funds, pursuant to the terms of
a reimbursement agreement approved by the City Council.

Reimbursement Financing for Water and Sewer Facilities - This method
of financing is outlined in Council Policy 400-7 and is commonly used
when the first developer/subdivider in an area is required to construct
necessary water and sewer facilities for the entire area, oversizing as
required to serve subsequently developed lands. These agreements are
administered by the Development Services Department and approved by
the City Council. Reimbursement to the first developer/subdivider can
occur over as long as a 20-year period or until all of the subsequently
developed lands have participated in the reimbursement, whichever
occurs first.

State/Federal Funding - Certain public facilities may be determined to
benefit a regional area which is larger than the Community Planning
area. As such, these projects may appropriately be funded by either the
state or federal government or by a combination of the two. For
example, the first phase State Route SR-56 (project no. T-58) has been
shown in this Financing Plan as being funded by such sources.
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Cost Reimbursement District. This reimbursement method provides an
opportunity for an individual developer/subdivider who has been directed
to construct public improvements that are more than that required to
support its individual property/development to be reimbursed by other
properties benefitting from said improvements. Said reimbursement is
secured by a lien on the benefitting properties with the lien due and
payable only upon recordation of a final map or issuance of a building
permit, whichever occurs first.

Development Agreement. This method permits a developer to enter into
an agreement with the City of San Diego where certain rights of
development are extended to the developer in exchange for certain
performance obligations being accepted by the developer. These
obligations may include the turnkey construction of one or more public
improvements that might otherwise be funded by an FBA or DIF.

General Assumptions and Conditions
In connection with the application of the above methods of financing, the
following general assumptions and conditions will be applied:

1.

Except for those projects that are identified as being FBA funded,
developers will be required to provide facilities normally provided within
the Subdivision Process as a condition of tentative subdivision map
approval, including, but not limited to, traffic signals (except as noted),
local roads, and the dedication or preservation of Open Space located
within the proposed development(s). Such projects, however, may be
funded by a Mello-Roos, 1913/15 Act, or other type of Reimbursement
District, if the project(s) and the applicant(s) qualify for this type of
project financing.

Commercial and industrial land will be assessed for infrastructure,
including transportation, police, utilities and fire facilities through an FBA.
However, they have not been assessed for park and recreation facilities
nor are they assessed for library facilities, as these facilities primarily
serve the residential component of the Black Mountain Ranch

community. Should a basis be developed for charging these costs to non-
residential development in the future, their prorata share of the cost of
these facilities can be evaluated at that time.

Annual reviews, as required by the FBA Ordinance, will be performed to
evaluate performance of the program and to re-assess the on-going
commitments pertaining to the completion of needed facilities. Costs and
assessments shall be evaluated for all remaining portions of the program.
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The FBA shall be paid by the developer or permittee as a condition of
issuance of Building Permits.

Pursuant to Section 61.2213 of the Municipal Code, a developer, or group
of developers, can propose to build or improve a specific facility
identified in the Capital Improvements Program as being funded by the
FBA and, upon City Council approval, enter into an agreement to provide
the facility in lieu of, or as credit against payment of FBAs, provided
adequate funding is available. The amount and timing of the credit being
sought by the developer(s) must coincide with the expenditure of funds
depicted on the CIP sheet for the respective project. Should the

approved final cost of the facility exceed the amount of credit being
sought by the developer(s), the developer(s) may be reimbursed for the
difference from the FBA fund, subject to the availability of funds.
Subject to the terms of the reimbursement agreement, should two
developers be entitled to cash reimbursement during the same fiscal year,
the first agreement to be approved by the City Council shall take
precedence over subsequent agreements approved by the City Council.

The FBAs collected shall be placed in a City fund providing interest
earnings for the benefit of Black Mountain Ranch.

The Development Schedule, as depicted in Table 1, is an estimated
schedule and is based on the latest information available at the time this
Financing Plan was adopted. Future approvals and/or modifications of
precise plans and/or discretionary permit applications may either increase
or decrease the extent of development proposed within Black Mountain
Ranch (subject to the current dwelling unit limitation of 5,400 units).

Most community public facilities identified in the Financing Plan are
either "population based" or "transportation based." The estimated
year(s) in which funds are budgeted for a given project should not be
considered as a binding commitment that the project will actually be
constructed in that year. With each annual update, actual permit activity
and corresponding population projections, together with additional traffic
study information obtained since the last update, will be evaluated to
determine the most appropriate year to budget the need for each
remaining project. As such, the budgeted year for a given project is
subject to change with each update.

Only those roadways that have been designed as four-lane facility or
larger have been considered in this Financing Plan as being funded by the
FBA. All other roadways located within Black Mountain Ranch will be
the responsibility of the developer/subdivider and are not reflected in the
FBA calculations.
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It has been assumed that the large majority of the cost necessary to
construct SR-56 will be provided from funds other than the FBA, e.g.
TRANSNET, state or federal (ISTEA) Highway funds, and/or toll road
funds, etc. FBA funding has been identified as backup funding for the
widening of SR-56 from four lanes to six lanes, should these other
sources of funding not be obtained at the time the improvements are
required.

For this Financing Plan, all projects that require land acquisition include a
cost for the value of the property. Land values are based on the property
being graded, in finish pad condition and ready to accept the project for
which it is intended (i.e., the value of raw land + the cost of grading and
drainage improvements + environmental mitigation = property value).
The actual price paid for land within Black Mountain Ranch, however,
will be based on either a price established through direct negotiations
between the affected property owner(s) and relevant public agency or by
fair market value, as determined by an appraisal which will be prepared
in accordance with standard City policy. Hence, the actual price paid for
land within Black Mountain Ranch may be at an amount other than that
budgeted for this purpose. Consequently, some land may be acquired for
a higher price while other land could be acquired for less. Future annual
updates will reflect any changes in this value, as appraisals are prepared
for properties located in this area. As such, nothing in this Financing
Plan should be construed that the City has pre-approved the value of the
land to be acquired.

It has been assumed that all costs for open space acquisition will be
provided from funds other than the FBA, i.e. subdivision requirement,
off-site mitigation for a particular project, etc.

All right-of-way for the major roads within the community are to be
acquired via the subdivision process at no cost to the FBA. If right-of-
way must be acquired by the FBA by way of eminent domain, a cost
reimbursement district with the beneficiary being the Black Mountain
Ranch FBA, will be processed to recover the cost of the right-of-way at
such time as the property adjacent to the roadway frontage develops.

FBAs shall be paid by all categories of private development, including
affordable housing projects.

The reimbursable expenses that a developer, who enters into an
agreement with the City to build or improve a specific facility identified in
the Capital Improvements Program as being funded by the FBA may
include, but not limited to, any right-of-way acquired through negotiation
and/or condemnation by either developer or the City, environmental
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mitigation costs related specifically to the project, construction costs for
all public improvements including, but not limited to roadway
improvements, grading and storm drain facilities located within the right-
of-way, landscaping, traffic control devices and signs, design services,
engineering, professional services, appraisal costs, environmental reports,
soils testing, legal services, surveying, project administration, construction
management and supervision, insurance premiums, bonds, and all other
fees and charges, including, but not limited to, permit fees, inspection
fees, etc. The specifics of what is to be credited and/or reimbursed shall
be as set forth in the reimbursement agreement.

Consideration in Lieu of Assessment

The Hotel and Golf Course developments, including 60,000 square feet of
commercial/retail', have participated in the funding of certain public facilities
improvements identified in the Financing Plan as being FBA-funded
improvements. These public facilities improvements, which include, but are not
limited to, Camino del Sur, Carmel Valley Road, San Dieguito Road and Black
Mountain Road, were required and programmed for construction in the first years
of development of Black Mountain Ranch, in advance of the Hotel and Golf
Course developments. Pursuant to Section 61.2213 of the Municipal Code, the
City may accept public facilities improvements as consideration in lieu of the
Facilities Benefit Assessments required by the Financing Plan. In addition,
pursuant to Section 61.2210 of the Municipal Code, the City may accept payment
of FBAs “...upon issuance of building permits(s) or at such time as the Capital
Improvement Program for the Area of Benefit in which the assessed land is
located calls for the commencement of construction of the Public Facilities
Project.” Consequently, the FY 2003 Plan determined that these developments
have satisfied their respective FBA obligations in the years shown in Tables 1

and 4 because of their participation in the above listed projects, even though one
or more of these developments may not actually obtain building permits until some
time in the future. Upon satisfaction of their respective FBA obligations, a
cessation of lien was recorded against said property. At such time as these
projects do receive building permits, no FBAs will be required unless there has
been an increase in the intensity of use or a change in land use. Should that
situation occur, the respective development shall only be required to pay the FBA
assessment then in effect at the time of building permit issuance on the
incremental increase in land use, as measured in EDUs.

! 60,000 square feet of commercial/retail is to be located at the Resort Hotel Complex or
the South Village Town Center. Should all 60,000 square feet not be constructed at these
two sites, then the balance may be constructed elsewhere within the Black Mountain
Ranch community.
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Cross Funding Between Communities

Developers of Black Mountain Ranch, Phase I (Santaluz), and Fairbanks
Highlands have constructed a number of public facilities projects identified in the
FY 2003 Plan as being partially the responsibility of the Torrey Highlands FBA.
In an effort to simplify the “cross-funding” between Black Mountain Ranch and
Torrey Highlands, the Financing Plan was revised to identify 100% FBA funding
for a few projects in return for Torrey Highlands providing 100% FBA funding of
a few others. After adjustment, the net funding obligation of both communities
remained the same.

Developer Advance

There are a number of projects that have been identified as being FBA-funded
that are anticipated to be constructed by developers in Black Mountain Ranch.
Subject to the terms of a reimbursement agreement, a developer may actually
start construction of a project before there are FBA funds available to provide
either a cash reimbursement or credit against the developer’s obligation to pay
FBAs. In other words, the “need” for the project may occur before there are
FBA funds available to cover the costs of the project. In addition, a developer
may have accumulated credits from one or more other FBA-funded projects
such that he is unable to use credits as fast as he has earned them. In such
cases, the CIP sheet for a given project will show the fiscal year in which it is
anticipated that the developer will advance the cost of the project as a
“Developer Advance” (“DEV.ADVANCE”) and reimbursement in the fiscal
years in which it is anticipated that funds would be available or when it is
anticipated that the developer would take credits against his obligation to pay
FBAs. Subject to the actual availability of funds, the year(s) in which
reimbursement or credit for the Developer Advance is shown may be
accelerated to the fiscal year in which the Developer Advance is extended. On
some CIP project sheets, a developer is identified as being the party who will
provide the Developer Advance. During the course of development of the Black
Mountain Ranch community, the developer who actually constructs a given
project may turn out to be different from the developer identified on the CIP
project sheet. It is understood that by being named on the CIP project sheet, a
developer is in no way obligated to actually construct that particular project. A
developer’s obligation to construct a project is determined not by being named in
this financing plan but, rather, by the terms of a development agreement, map
condition, reimbursement agreement or other such similar document.
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Table 7

Listing of Facility Projects

(on the sheets that follow, CIP Project Sheets

are also provided)

Condensed List of Abbreviations Used on_the Following CIP Sheets:

CIP Capital Improvements Program

BMR-FBA an FBA-funded project for Black Mountain Ranch
PHR-FBA an FBA-funded project for Pacific Highlands Ranch
DEV. ADVANCE Developer Advance of an FBA-funded project
TH-FBA an FBA-funded project for Torrey Highlands
HBRR Highway Bridge Replacement/Repair Fund
DMM-FBA an FBA-funded project for Del Mar Mesa

SUB. ADVANCE private funds advanced by a developer/subdivider
DEV./PEN. private developer located in Penasquitos

CITY-CIP City of San Diego CIP funds
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TABLE -7

BLACK MOUNTAIN RANCH - FACILITIES PROJECTS

PROJ. NO. _DESCRIPTION

--———FUNDING SOURCE--mmme

TRANSPORTATION PROJECTS:

ESTIMATED COST

PROJECT YEAR (FY 2006) BMR-FBA SUBDIVIDER QTHERS
T-1 SAN DIEGUITO ROAD (City Limit east to Camino del Sur-2 Lanes) COMPLETED $4,160,882 $2,639,684 $1,521,228 50
T-2 EL APAJO WIDENING (San Dieguito Road to Via de Santa Fe) COMPLETED $200,000 S0 30 $§200,000
T-3 BLACK MOUNTAIN ROAD (Carmel Valiey Road south to Rancho Penasquitos-4 Lanes) COMPLETED $1,943,023 $1,943,023 $0 $0
T-4 RANCHO PENASQUITOS INTERSECTIONS 2003-2008 $2,065,000 $1,934,435 $0 $130,565
T.5 CAMING DEL SUR (San Dieguito Road to Bing Crosby Drive - 2 lanes) 2001 - 2006 $15,898,859 515,896,958 30 50
T-6 CAMING DEL SUR WIDENING (San Dieguito Road to Bing Crosby Drive - add 2 lanes) 2008 $4,058,500 $4,059,500 S0 50
T-7 CAMINO DEL SUR NORTH WILDLIFE CROSSING (2 lanes) 2003 - 2006 $5,498,820 $5.499,920 $0 30
T-8 CAMINO DEL SUR NORTH WILDLIFE CROSSING WIDEN!ING {add 2 lanes) 2003 - 2008 $5,499,820 $5,499,920 $0 $0
T-9 CAMINO DEL SUR {San Dieguito Road south to Carmet Valley Road - 2 lanes} COMPLETED $15,715,571 $13.670,4786 $2.645,085 $0
T-10 CAMINO DEL SUR WIDENING (San Dieguitc Road south to Carmet Valley Road - add 2 lanes) 2003 - 2008 $6,827,991 $6,827,991 $0 $0
T-11 CAMINO DEL SUR SOUTH WILDLIFE CROSSING (San Dieguito Rd to Carmel Valley Rd - 2 lanes) SEET-9 $0 50 $0 $0
T-12 CAMINO DEL SUR SOUTH WILDLIFE CROSSING WIDENING {add 2 lanes) 2008 $6,408,840 $6,409,840 S0 %0
T-13 CAMING DEL SUR {Carmel Valley Road south to SR-56 - 2 Lanes) COMPLETED $10,064,810 50 $0 $10.664,810
T-14 CAMINO DEL SUR WIDENING (Carmet Vailey Road south to SR-56) 2002 - 2011 $3,450,000 $1,050,000 $0 $2,400,000
T-15.1 CAMINOG DEL SUR AND SR-56 INTERCHANGE 2001 - 2008 $38,300,000 $0 50 $38,300,000
T-15.2 SR-56 BIKE INTERCHANGES 2005-2012 $9,850,000 $605,168 $0 59,244 832
T-16 CAMINO DEL SUR and SR-56 COMPLETE INTERCHANGE LOOPS SEET-15.1 $0 50 $0 30
T-17 CAMINO DEL SUR and SR-56 PARK & RIDE 2008 $600,000 50 $0 $600,000
T-18 CARMEL VALLEY ROAD atl-5 COMPLETED $50,000 50 $0 $50,000
T-19 CARMEL VALLEY ROAD (SR-56 east to Via Abertura - First Phase Improvements} COMPLETED $5,667,115 $4,025,360 $1,641,755 $0
T-20 CARMEL VALLEY ROAD {Del Mar Heights Road east to Via Abertura - 4 Lanes) 2006 - 2013 $16,600,000 30 $0 $16,600,000
T-21.1 CARMEL VALLEY ROAD (Via Abertura to Camino del Sur - 2 Lanes) COMPLETED $5,119.814 $1,335,829 $3,783,985 $0
T.21.2 CARMEL VALLEY ROAD (Camino det Sur to Black Mountain Road - 2 Lanes) COMPLETED $5,829,070 $5,828,070 $0 $0
T-22.1 CARMEL VALLEY ROAD (Widen to Four Lanes: Via Abertura east to Camino det Sur) 2004 - 2008 $7.174,667 30 $0 $7.174,667
T-22.2 CARMEL VALLEY ROAD (Widen to Four Lanes: Camino del Sur to Black Mountain Road) 2000 - 2009 $3,959,291 $3,035,874 30 $923,317
T.23 CARMEL VALLEY ROAD WEST WILDLIFE CROSSING (Via Abertura east to Camino del Sur) SEE T-21.1 $0 30 $0 $0
T-24 CARMEL VALLEY ROAD WEST WILDLIFE CROSSING WIDENING SEET-21.2 $0 80 $0 $0
T.25 CARMEL VALLEY ROAD (Black Mountain Road east to Camino Crisalida - 4 Lanes) 2004-2010 $24,500,000 $15,000,000 $9,500,000 $G
T-27 CARMEL VALLEY RD EAST WILDLIFE CROSSING {btwn Bik Mtn Rd & Cm Crisaiida - 4 Lanes) 2010 $3,705,600 $3,705,600 50 $0
T-28 EL CAMINO REAL at SAN DIEGUITO ROAD INTERSECTION iMPROVEMENTS COMPLETED $473,665 $473,665 $0 50
T.29.1 EL CAMINO REAL WIDENING (Half Mile Drive north to San Dieguito Read - add 2 fanes) 2003 - 2014 $5,156,000 $5,056,000 S0 $100,000
T.28.2 EL CAMINO REAL WIDENING (San Dieguito Road north to Via de la Valle - add 2 lanes) 2004 - 2008 $20,150,218 $578,200 30 $19,572,018
T-28.3 EL CAMINO REAL (Studies to support EIS/EIR) 2006 $300,000 $200,000 50 50
T-32.1 VIA DE LA VALLE WIDENING (Waest El Camino Real to San Andres Dr - add 2 Lanes} 2002 - 2008 $13,120,748 $8,826,448 30 $4,491,300
T-32.2 VIA DE LA VALLE {Retaining Walls for bike path) 2006 $100,000 $100,000 S0 $0
T-34 CAMINO DEL SUR {Bing Crosby Drive east to City Limils - 4 Lanes) 2001 -2008 $6,971,440 $5371,44C $1,600,000 $0
T-35 CAMING DEL NORTE (City Limit East {0 4S Parkway - 4 Lanes) COMPLETED $1,500,650 50 $1,500,650 50
7-36 CAMING DEL NORTE (4S Parkway east to Caming San Bemardo - 4 lanes) COMPLETED $4,132,850 80 $4,132,850 $0
T-37 CAMINO DEL NORTE AT BERNARDO CENTER DRIVE INTERSECTION IMPROVEMENTS 2009 §2,103,708 $440,158 $1,663,550 $0
T-38 CAMINO DEL NORTE AT 1-15 RAMP IMPROVEMENTS 2009 $11,482,0600 $1,887,000 $8,515,000 %0
T7-39 RANCHO BERNARDO ROAD WIDENING (West Bernardo Drive east to I-15 - add 2 fanes) COMPLETED $7,855,622 $2.149,297 $5,706,325 S0
T-40 RANCHO BERNARDO ROAD WIDENING (-15 east to Bemardo Center Drive - add 2 lanes) 2008 §1,400,740 $385,000 $1,015.740 $0
T-41 RANCHO BERNARDO ROAD AT I-15 RAMP IMPROVEMENTS SEET-38 $0 S0 30 30
T-42 RANCHO BERNARDO ROAD AT WEST BERNARDO DRIVE INTERSECTION IMPROVEMENTS SEE T-39 $0 $0 80 $0
T-43 WEST BERNARDQ DRIVE SPOT IMPROVEMENTS (1-15 SOUTH TO AGUAMIEL ROAD) 2008 51,540,000 $1,540,000 S0 $0
T-44 WEST BERNARDO DRIVE AT 15 RAMP IMPROVEMENTS 2009 $220,000 $220,000 $0 $0
T-45 WEST BERNARDO DRIVE AT BERNARDO CENTER DRIVE INTERSECTION IMPROVEMENTS 2008 $508,300 $508,300 $0 $0
2009 $1,533,000 $252,000 $341,000 $940,000

T-46 BERNARDO CENTER DRIVE AT {-15 RAMP IMPROVEMENTS
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TABLE -7

BLACK MOUNTAIN RANCH - FACILITIES PROJECTS

————FUNDING SOURCE-
ESTIMATED COST
PROJ. NO. DESCRIPTION PROJECT YEAR {FY 2008} BMR-FEA SUBDIVIDER OTHERS
T-47.1 PASEOQ DEL SUR {Camino del Sur east to Camino San Bemardo - 4 lanes) 2008-2009 $11,321,218 $11,321218 30 $0
T-47.2 CAMINO SAN BERNARDG (Paseo de! Sur east to City Limit } 2008 $2,572,5588% 52,572,555 §0 S0
T-48 CAMINO SAN BERNARDGC (City Limits east to 43 Parkway - 4 lanes) COMPLETED $1,373,400 SQ $1,373,400 $0
T-4¢ CAMINO SAN BERNARDO (4S Parkway east to Camino det Norte - 4 lanes) COMPLETED $1,086,150 $0 $1.,088,150 $0
T-50 DOVE CANYON RDOAD (Rancho Bemardo Road south to Camino del Nerte - 4 lanes) COMPLETED $1,736,550 30 $1,738,550 s0
T-51 DOVE CANYON ROAD (Camino del Norte south fo Caming San Bemardo - 4 lanes) COMPLETED $2,850,000 $0 $2,850,000 30
T-52 DOVE CANYON ROAD (Camino San Bernardo south to Carmel Valley Rd - 4 lanss) COMPLETED $3.450,450 S0 $3.450,450 $0
T-53 SAN DIEGUITO ROAD SPOT IMPROVEMENTS (£ Camino Real east to City Limit'Subarea 1) 2008 $1,570,000 $1,320,000 S0 $250,000
T-54.1 SR-56 DEBT SERVICE 2003 - 2006 $2.517.680 $569,852 50 $1,948,038
T-54.2 SR-56 WIDENING (Interstate 5 to Interstate 15 - 2dd 2 lanes) 2009 - 2015 $§33.000,0C0 $12,081,000 30 $20,809,000
T-55 INTERSTATE 15 ENHANCEMENTS {Lake Hadges Bridge south 1o SR-56) 2009-2014 $203,500,000 $7,160,000 80 $196,350,000
T-56 SR-56 AT I-15 INTERCHANGE IMPROVEMENTS 2005-2012 $25.000,000 $580,000 30 $24,420,000
7-57 BLACK MOUNTAIN ROAD WIDENING (SR-56 south to Mercy Roac) 2011-2014 $10,600,000 $753.237 0 $6,8486,763
T-58 SR-56 AT 1-5 INTERCHANGE HMPROVEMENTS 2002 - 2011 $137,000,000 $580,000 50 $136,420,000
7-59 SUBAREA | TRANSIT PROGRAM 2010 $1,914,000 $1.914,00C 30 $0
T-60 EL CAMING REAL (Extersion of right tum lane between Valiey Centre Road and Carmel Valley Road) 2006 $600.000 $600,000 o 50
T-61 SR-58 (Auxillary Lane between westbound off-ramp and westbound on-ramp at Cammel Creek Road) 2007 $1,000,800 $0 Q $1,000,000
TOTAL TRANSPORTATION PROJECTS: $723,690,937 $165,781,899 §55,063,728 $502,835,310
PARK PROJECTS:
P-1 COMMUNITY PARK 2002 - 2011 §17,000,000 $15,741218 $0 $1,258,784
P-2 COMMUNITY RECREATION BUILDING (Black Mountain Ranch) 2010-2014 $6,700,000 $5,512,059 S0 51,187,941
P-3 COMMUNITY SWIMMING PQOL. 2011 - 2014 $4,161,000 $1,623,000 S0 $2,538,000
P-4 SOUTH NEKGHBORHOQD PARK (NP #1) COMPLETED §2,260,000 $2,250,000 so $0
P-5 NORTH NEIGHBORMOOD PARK {NP#2) 2007 $3.000.000 $3,000,000 $0 50
P-6 LA JOLLA VALLEY BIKE PATH 2006 $638,000 $0 $8638,000 $0
P-7 TRAIL - LA JOLLA VALLEY LINK 2006 $385,000 50 $385,000 $0
P-8 TRAIL - SOUTH LOOP COMPLETED $580,000 $0 $580,000 50
P-8 TRAIL - NORTH LOOP 2007 $638,000 $0 $638,000 $0
TOTAL PARK PROJECTS: $35,352,000 $28,126,275 $2,241,000 $4,984,725
FIRE PROTECTION PROJECTS:
F-1 SOUTH FIRE STATION - NO. 48 COMPLETED $4,163,588 $1.674,510 S0 $2,289,088
F-2 NORTH FIRE STATION - NO. 48 2006 $6.787.000 $8,787.000 $0 30
TOTAL FIRE PROTECTION PROJECTS: $10,950,508 $8,661,510 $0 $2,289,088
LIBRARY PROJECTS:
L-1 BRANCH LIBRARY 20102042 $12,786.832 $4.878,408 $0 $7,807.426
TOTAL LIBRARY PROJECTS: $12,786,832 $4.979,406 $0 $7,807,426
WATER / SEWER PROJECTS:
U-1 CARMEL VALLEY TRUNK SEWER 2002 - 2010 $9,882,000 $2,261.00¢ $2 $7.631,000
TOTAL WATER / SEWER PROJECTS: $9,892,000 $2,261,000 §0 $7,631,000
GRAND TOTALS: $792,672,367  $209,820,090 $57,304,728  $525,547,549
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SAN DIEGUITO ROAD (City Limit east to Camino del Sur-2 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-1
CIP or JO#: 292754
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP
2,639,664 BMR-FBA (CR) 2,566,589 73,075
1,521,228 SUBDIVIDER 1,521,228
0 DEV. ADVANCE 73,075 (73,075)
0
0
0
4,160,892 TOTAL 4,160,892 0 0 0 0 0 0

— ($2,639,664.00

Description: Design and construct the extension of San Dieguito Road from the existing terminus of the roadway in the
community of Fairbanks Ranch to Camino del Sur as a two-lane Collector Street with projected left turn lanes. This project
also includes the installation of a new water main within this right-of-way.

Funding: The water main was constructed as a subdivider expense.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing subregional traffic needs.

Note: Developer Advance was provided by Santaluz.

Cross Ref.: Torrey Highlands PFFP Project T-8.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL APAJO WIDENING (San Dieguito Road to Via de Santa Fe)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-2
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
0
0
200,000 COUNTY 200,000
0
0
0
0
200,000 TOTAL 200,000 0 0 0 0

——

R

~ ($200,000.00 )

Description: Widen and/or restripe this two-lane roadway sufficiently to allow a center two-way left turn lane between San
Dieguito Road and Via De Sante Fe.

Others: See County of San Diego CIP Project Rd-13. Project constructed by County.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and

surrounding communities as well as existing subregional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN ROAD (Carmel Valley Road south to Rancho Penasquitos-4 Lanes)

DEPARTMENT: ENGINEERING AND CAPITAL PROIJECTS
CIP or JO#: 292754
COUNCIL DISTRICT: |

PROJECT: T-3

COMMUNITY PLAN: Black Mountain Ranch

PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP

1,943,023 BMR-FBA (CR) 1,920,227 22,796
0
0 DEV. ADVANCE 22,796 (22,796)
0
0
0
0

1,943,023 TOTAL 1,943,023 0 0 0 1] 0 0

L (51,943,023.00 )

Description: Design and construct the extension of Black Mountain Road from Carmel Valley Road southerly to the existing
terminus of this roadway in the community of Rancho Penasquitos as a four-lane Major Street, to the satisfaction of the City
Engineer. Provide traffic signal at intersection of Black Mountain Road and Carmel Valley Road.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Note: Developer Advance was provided by Santaluz.

Cross Ref.: Torrey Highlands PFFP Project T-7.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO PENASQUITOS INTERSECTIONS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-4
CIP or JO#: 292754
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2003-2006
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2011
1,934 435 BMR-FBA (CR) 465,332 1,509,668 (40,565)
0
0 DEV. ADVANCE 509,668 1,000,000 (1,509,668)
40,565 PHR-FBA 40,563
0
90,000 OTHERS-RPLMD 90,000
0
2,065,000 TOTAL 975,000 0 1.090,000 0 0 0 0
($90,000.00 ) -
(540,565.00 ) —_
ff:f-(_f '
Ill
\'\\. ..
Description:

A. Construct a traffic signal at existing Black Mountain Road and Maler Road intersection.

B. Widen the westbound ramp of SR-56 at Black Mountain Road for dual left turn and single right turn lanes. Modify the
traffic signal to match the modified intersection.

C. Widen the southbound approach on Black Mountain Road at SR-56 for dual left tums and widen the northbound
approach for an exclusive right turn lane. Modify the traffic signal to match the modified intersection.

D. Widen the northbound approach on Black Mountain Road at Park Village Road to provide for dual left turn lanes from
Black Mountain Road to Park Village Road. Modify the traffic signal to match the modified intersection.

E. Widen the westbound ramp of SR-56 at Rancho Penasquitos Boulevard to provide a center left/through/right turn lane.
Modify the traffic signal to match the modified intersection.

F. Rancho Penasquitos Median Improvements.

Pacific Highlands Ranch will contribute a fair share to intersection D.

Justification: Improvements are required to accommodate traffic generated by new development in Black Mountain Ranch
and surrounding communities as well as existing sub-regional traffic needs.

Note: First Developer Advance was provided by Santaluz. Second Developer Advance for median improvements (F.)
provided by BMR LLC. Others-RPLMD = Rancho Penasquitos Landscape Maintenance District.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-11.2.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (San Dieguito Road to Bing Crosby Drive - 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-5
CIP or JO#: 52-401.0
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2001 - 2006
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008
15,896,959 BMR-FBA (CR) 11,355,570 1,891,896 2,649,493
0
0 DEV.ADVANCE 1,900,000 2,641,389 (1,891,896) (2,649,493)
0
0
0
0
15,896,959 TOTAL 1,200,000 0| 13,996,959 0 0 0 0

-~ ($15,896,959.00 )

Description: Design and construct the initial two lanes of a four-lane major roadway northward from San Dieguito Road to
serve the units being developed within Black Mountain Ranch (BMR). Right-of-way and slope rights for six lanes to be
included. (See companion project T-7).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Note: Developer Advance is anticipated by BMR LLC.
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TITLE:

CITY OF SAN DIEGO

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS

CIP or JO#:

COUNCIL DISTRICT: 1

FACILITIES FINANCING PROGRAM

CAMINO DEL SUR WIDENING (San Dieguito Road to Bing Crosby Drive - add 2 lanes)

COMMUNITY PLAN:

PROJECT YEAR:
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB _| APPROP 2009 2010
4,059,500 BMR-FBA (CR) 4,059,500
0
0 DEV. ADVANCE 4,059,500 (4,059,500)
0
0
0
0
4,059,500 TOTAL 0 0 4,059,500 0

Description: Construct the widening of Camino del Sur from its initial two lanes northward from San Dieguito Road to an

N (5:,059,500_00 )
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ultimate four-lane major street. (See companion project T-8).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and

surrounding communities as well as existing sub-regional traffic needs.

Note: Developer Advance is anticipated by BMR LLC.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINOQO DEL SUR NORTH WILDLIFE CROSSING (2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-7
CIP or JO#: 52-402.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2003 - 2006
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB [APPROP 2006 2007
5,499,920 BMR-FBA (CR) 5,499,920
0
0 DEV.ADVANCE 4,800,000 699,920 (5,499,920)
0
0
0
0
5,499,920 TOTAL 4,800,000 0 699,920 0 0 0 0

N

t

— ($5,499,920.00 )

Description: Design and construct a large span bridge for Camino del Sur across Lusardi Creek to provide for an open space
linkage and to accommodate a regional wildlife corridor. The construction of this crossing will occur concurrent with the
construction of Camino del Sur. (See companion project T-5).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Note: Developer Advance is anticipated by BMR LLC.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR NORTH WILDLIFE CROSSING WIDENING (add 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-8
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2003 - 2006
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007
5,499,920 BMR-FBA (CR) 5,499,920
0
0 DEV.ADVANCE 5,000,000 499,920 (5,499,920)
0
0
0
0
5,499,920 TOTAL 5,000,000 0 499,920 0 0 0 0
[ N
\_ .&. § R i =

i

= {$5,499,920.00 )

Description: Construct the widening of the bridge for Camino del Sur across the Lusardi Creek from its initial configuration
to a full four-lane width. (See companion projects T-6 and T-7).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Timing: This bridge widening project is required in advance of T-6 in order to provide utilities to the northerly half of
the community.

Naote: Developer Advance is anticipated by BMR LLC.
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TITLE:

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS
CIP or JO#: 292754

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CAMINO DEL SUR (San Dieguito Road south to Carmel Valley Road - 2 lanes)

PROJECT: T-9

COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB [APPROP 2006
13,070,476 BMR-FBA (CR) 5,506,546 4,964,010 2,599,920
2,645,095 SUBDIVIDER 2,645,095
0 DEV.ADVANCE 7,563,930 (4,964,010) 2,599,920)
0
0
0
0
15,715,571 TOTAL 15,715,571 0 0 0 0 0 0

S T — (813,070,476.00)

Description: Design and construct Camino del Sur from San Dieguito Road south to Carmel Valley Road as a two-lane interim
facility within a six-lane right-of-way. Provide wildlife undercrossing and traffic signals and intersection widening at San
Dieguito Road, B Street and Carmel Valley Road. Subdivider costs include construction of a 16" and a 24" water main and
sewer main within the right-of-way.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Note: Developer Advance was provided by Santaluz.
Cross Ref.: Torrey Highlands PFFP Project T-2.4.

COST INCLUDES T-11.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR WIDENING (San Dieguito Road south to Carmel Valley Road - add 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-10
CIP or JO#: 52-403.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2003 - 2008
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2009
6,827,991 BMR-FBA (CR) 1,271,491 5,556,500
0
0 DEV. ADVANCE 5,556,500 (5,556,500)
0
0
0
0
6,827,991 TOTAL 1,271,491 0 0 0 5,556,500 0 0

- ($6,827,991.00 )

Description: Construct an additional two lanes of Camino del Sur from San Dieguito Road southward to Carmel Valley Road.
Modify traffic signals at San Dieguito Road, B Street and Carmel Valley Road to be consistent with this cross section.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Note: First phase improvements were constructed adjacent to the "South Village".
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR SOUTH WILDLIFE CROSSING (San Dieguito Rd to Carmel Valley Rd - 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-11
CIP or JO#: N/A
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: SEE T-9
EXPEND/ [CONT

FUNDING: SOURCE ENCUMB [APPROP

0

0

0

0

0

0

0

0 TOTAL 0 0 0 0 0 0 0

L S =

Description: Design and construct a large span bridge beneath Camino del Sur to provide an open space linkage and to
acommodate a regional wildlife corridor. The construction of this crossing will occur concurrent with the construction of
Camino del Sur. (See companion project T-9).

Justification: This facility is required to accommodate traffic generated by new development in Black Moutain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Cross Ref.: Torrey Highlands PFFP Project T-2.4.

COST INCLUDED IN T-9.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR SOUTH WILDLIFE CROSSING WIDENING (add 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-12
CIP or JO#: 52-404.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2008
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2009
6,409,840 BMR-FBA (CR) 6,409,840
0
0 DEV. ADVANCE 6,409,840 (6,409,840)
0
0
0
6,409,840 TOTAL 0 0 0 0 6,409,840 0 0

= (96,409,840.00 )

Description: Construct the additional width necessary for the wildlife crossing under Camino del Sur (see project T-11) to
allow for the widening of Camino del Sur (see project T-10).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (Carmel Valley Road south to SR-56 - 2 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-13
CIP or JO#: 52-725.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2009
0
0
0 DEV. ADVANCE 3,649,310 (3,649,810)
10,964,810 TH-FBA 7,315,000 3,649,810
0
0
0
10,964,810 TOTAL 10,964,810 0 0 0 0 0 0

~ ($10,964,810.00 )

Description: Construct Camino del Sur between SR-56 and Carmel Valley Road as a two-lane interim roadway (40' paved

width) within the right-of-way for a future six-lane facility. Additional lanes may be required in the intermediate vicinity of
the interchange. (See companion project T-14).

Funding: The right-of-way for this roadway came as a subdivider contribution in conjunction with the tentative subdivision
map approval process.

Schedule: This project was required with the first phase of development within Torrey Highlands.

Note: Construction of this roadway satisfied the development agreement requirement that Black Mountain Ranch, Phase I,
has to participate in the construction of Camino del Sur, southerly of Carmel Valley Road (see exhibit B-2, item 27, on page
B-2-8). Developer Advance was provided by Western Pacific Housing.

Cross Ref.: Torrey Highlands PFFP Project T-2.1.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR WIDENING (Carmel Valley Road south to SR-56)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-14
CIP or JO#: 52-725.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2002 - 2011
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2011
1,050,000 BMR-FBA (CR) 1,050,000
0
0
2,400,000 TH - FBA 2,400,000
0
0
3,450,000 TOTAL 2,400,000 0 0 0 1,050,000 0 0

3 (81,050,000.00 )

.l\..

($2,400,000.00 ) — .

Description: Design and construct additional travel lanes for Camino del Sur, complete with median improvement, within a
six-lane right-of-way. (See companion project T-13).

Phasing: This project addresses the incremental widening of this six-lane major roadway. It is anticipated that this widening

will occur in two phases. The first phase, commensurate with Phase III of the Torrey Highlands Transportation Phasing

Plan TPP), will cover the widening to four travel lanes. As part of this initial phase, a total of six travel lanes may be required
in the immediate vicinity of the Camino del Sur interchange. The second phase will complete the six-lane facility for its entire
length which may not be required until buildout of Torrey Highlands.

Timing: Phase 1 of this project is complete. Phase 2 will occur commensurate with the requirements of the Black Mountain
Ranch Transportation Phasing Plan.

Cross Ref.: Torrey Highlands PFFP Project T-2.2.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE:

CAMINO DEL SUR AND SR-56 INTERCHANGE

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS

CIP or JO#: 52-463.0
COUNCIL DISTRICT: |

COMMUNITY PLAN:

PROIJECT: T-15.1

Black Mountain Ranch

PROJECT YEAR: 2001 - 2008
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008

0
0
0

37,842,860 TH - FBA 25,926,935 5,715,925 6,200,000

457,140 OTHER 457,140

0
0

38,300,000 TOTAL 26,384,075 5,715,925 0 6,200,000 0

'~ ($37,842,860.00 )

Description: This project provides for the design and construction of a full, grade separated, six-lane (with dual left turn
lanes) freeway interchange at the intersection of Camino del Sur and SR-56. This interchange will be built in phases. The
first phase consisted of the westerly two-lane extension of SR-56 from the westerly limits of the city's portion of the SR-56
project to the two on/off ramps on the east side of the interchange. This phase also consisted of the westerly off-ramp and
the easterly on-ramp to the freeway. The second phase consisted of the construction of the freeway overcrossing structure
and the westerly on-ramp and the easterly off-ramp to the freeway. The third phase, when required, will provide for the north
to westbound cloverleaf on-ramp and the south to eastbound cloverleaf on-ramp.

Funding: Caltrans assumed the responsibility to construct the westerly extension of SR-56 and the freeway overcrossing
of Camino del Sur. New development is responsible for funding the freeway ramps, acquisition of the right-of-way for the
interchange, and mitigation costs for the interchange.

OTHER = TH-Western Pacific Housing

Cross Ref.: Torrey Highlands PFFP Project T-1.3.

COST INCLUDES T-16.

Page 47




CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 BIKE INTERCHANGES
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-15.2
CIP or JO#: 58-171.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2005-2012
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2007 2008 2010 2011 2012
605,168 BMR-FBA (CR) 605,168
1,750,000 RP-FBA 1,750,000
295,900 TH-FBA 295,900
530,400 PHR-FBA 530,400
72,592 DMMA-FBA 72,592
1,200,000 SANDAG 1,200,000
5,395,940 | UNIDENTIFIED
9,850,000 TOTAL 0 1,200,000 0 1,822,592 295,900 605,168 530,400

~ ($605,168.00 )
Dl

($1.750,000.00 )

— ($295,900,04
5,395,840.00) —

- ($530,400.00
($72,592.00 )

- (§1,200,000.00 )

Description: This project will provide either at-grade or grade-separated bicycle path interchange facilities along State Route
56. A project study report will identify the actual locations and types facilities needed.

Justification: Bicyclists and pedestrians traveling the SR-56 bicycle path and needing to cross through the interchange areas
would have to contend with high volumes of conflicting vehicular traffic. The bicycle path facilities to be proposed in the
project study report will expedite the movements along the bicycle path through and connecting to the interchange areas.

Schedule: Project study report to be completed in FY 2006. Environmental and design to be completed on FY 2007,
Construction to be completed as funds become available.

Development Agreement: Black Mountain Ranch Limited Partnership and the City are parties to a deévelopment agreement
which provides that the Black Mountain Ranch (BMR) project will be subject to the inclusion of this project in the Facilities
Financing Program only if such inclusion does not now or in the future result in an increase in the fee applicable to the BMR
project. The above contribution by BMR is all that can be accommodated without incurring a fee increase to the FBA.

Cross Ref.: Torrey Highlands PFFP Project T-11.
Cross Ref.: Pacific Highlands Ranch PFFP Project T-1.7.
Cross Ref.: Del Mar Mesa PFFP Project 43-26.

Page 48



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR and SR-56 COMPLETE INTERCHANGE LOOPS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-16
CIP or JO#: 52-463.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: SEE T-15.1
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP
0
0
0
0
0
0
0
0 TOTAL 0 0 0 0 0 0 0

Description: Completion of a full grade separated, six-lane (with dual left turn lanes and loops) freeway interchange at the
intersection of Camino del Sur and SR-56. This intersection will be built in two phases, with the first phase being a diamond
interchange (see project T-15.1) with ramps at all four quadrants of the interchange.

The scope of this project has been moved to project T-15.1.

Cross Ref.: Torrey Highlands PFFP Project T-1.3.

COST AND SCOPE OF WORK INCLUDED IN T-15.1.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR and SR-56 PARK & RIDE

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS
CIP or JO#: N/A
COUNCIL DISTRICT: 1

PROJECT: T-17

COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2008

EXPEND/ | CONT
FUNDING: SOURCE ENCUMB |APPROP

2008

0
0
0
600,000 TH - FBA
0
0
0

600,000

600,000 TOTAL 0 0

600,000

= ($600,000.00 )

Description: Provide for the design and construction of a one-acre park and ride facility to accommodate 100 cars near the

SR-56/Camino del Sur interchange.

Cross Ref.: Torrey Highlands PFFP Project T-2.3.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD at I-5
(southbound ramp and extension of right turn lane on El Camino Real)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-18
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP
0
0
0
0
0
50,000 CALTRANS 50,000
1]
50,000 TOTAL 50,000 0 0 0 0 0 0

i L

~ ($50,000.00 )

Description: Modify traffic signal at the southbound I-5 ramp at Carmel Valley Road for split phasing and restripe intersection
for a westbound shared left and through lane.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Note: This project was completed by Caltrans prior to the commencement of construction within BVR.
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TITLE:

CITY OF SAN DIEGO

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS
CIP or JO#: 292754
COUNCIL DISTRICT: 1

FACILITIES FINANCING PROGRAM

CARMEL VALLEY ROAD (SR-56 east to Via Abertura - First Phase Improvements)

COMMUNITY PLAN:

PROJECT: T-19

Black Mountain Ranch

PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
4,025,360 BMR-FBA (CR) 4,001,972 23,388
1,641,755 SUBDIVIDER 1,641,755
0 DEV. ADVANCE 23,388 (23,388)
0
0
0
0
5,667,115 TOTAL 5,667,115 0 0 0 0 0

($1.,641,755.00 ) —

Description Design and construct interim widening of existing Carmel Valley Road from exisiting SR-56 to Via Abertura as a
two-lane facility. (See companion project T-21.1 and T-21.2). Includes traffic signal at Rancho Santa Fe Farms Road.

Funding: Reimbursement from development within Pacific Highlands Ranch occured as development occured within this
community. Prorata funding distribution was based on the share of traffic contributed by each community.

Subdividers: Seabreeze Farms, Pardee Homes, and Catholic High School = $1,380,000

Santaluz = $261,755

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and

surrounding communities as well as existing sub-regional traffic needs.

Note: Developer Advance was provided by Santaluz.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-4.1.
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Del Mar Heights Road east to Via Abertura - 4 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-20
CIP or JO#:
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006 - 2013
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2013
0
0
0 DEV. ADV. 12,507,000 1,093,000 (1,587,000) (6,000,000) (6,013,000)
16,600,000 PHR-FBA 1,587,000 6,000,000 6,013,000 3,000,000
0
0
0
16,600,000 TOTAL 12,507,000 1,093,000 0 0 0 3,000,000 0

- ($16,600,000.00 )

T

NORTH

Description: Design and construct Carmel Valley Road from Del Mar Heights Road to Via Abertura as a four-lane facility.

This project is presented for information only. This project is to be funded entirely through the Pacific Highlands Ranch
(PHR) FBA. In the event that facility is not available or assured as required by the Black Mountain Ranch (BMR)
transportation phasing plan, BMR subdividers may be required to advance this facility and obtain reimbursement from PHR

FBA.

Justification: This facility is required to accommodate traffic generated by new development in BMR and surrounding
communities as well as existing sub-regional traffic needs.

Note: Developer Advance provided by Pardee.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-4.3 & T-4.4.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Via Abertura to Camino del Sur - 2 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-21.1
CIP or JO#: 292754
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
1,335,829 BMR-FBA (CR) 1,320,156 15,673
3,783,985 SUBDIVIDER 3,783,985
0 DEV. ADVANCE 15,673 (15,673)
0
0
0
0
5,119,814 TOTAL 5119814 0 0 0 0 0 0

B aAn ] VL

iy

Da, — (61,335,829.00) ot

,\I ‘,.-'

($3.763,98500) — o

Description: Design and construct Carmel Valley Road from Via Abertura to Camino del Sur as a two-lane interim facility.
(See companion project T-21.2).

Funding: Water main improvements were constructed as a subdivider improvement.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Note.: Developer Advance was provided by Santaluz.
Cross Ref.: Torrey Highlands PFFP Project T-4.1.

COST INCLUDES T-23.
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TITLE:

CITY OF SAN DIEGO

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS
CIP or JO#: 292754

FACILITIES FINANCING PROGRAM

CARMEL VALLEY ROAD (Camino del Sur to Black Mountain Road - 2 Lanes)

PROJECT:

T-21.2

COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
5,829,070 BMR-FBA (CR) 5,760,681 68,389
0
0 DEV. ADVANCE 68,389 (68,389)
0
0
0
0
5,829,070 TOTAL 5,829,070 0 0 0 0 0

L ($5.829,070.00 )

Description: Design and construct Carmel Valley Road from Camino del Sur to Black Mountain Road as a two-lane interim
facility including traffic signal at Black Mountain Road. (See companion project T-21.1).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and

surrounding communities as well as existing sub-regional traffic needs.

Note.: Developer Advance was provided by Santaluz.

Cross Ref.: Torrey Highlands PFFP Project T-4.2.

COST INCLUDES T-24.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Via Abertura east to Camino del Sur)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-22.1
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2004 - 2008
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008
0
0
0
7,174,667 TH-FBA 2,674,667 4,500,000
0
0
0
7,174,667 TOTAL 2,674,667 0 0 0 4,500,000 0 0

LN e

— (87.174,667.00 )

Description: Design and construct two additional travel lanes for Carmel Valley Road. This widening shall occur in two
increments. The first increment requires the widening along the frontage of Torrey del Mar development. The second
increment completes the remainder of the widening. (See companion project T-22.2). Timing of each increment of widening
will be based on the transportation phasing plan for Torrey Highlands.

Justification: This facility is required to accommodate traffic generated by new development in Black Moutain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Cross Ref.: Torrey Highlands PFFP Project T-4.3,
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TITLE:

CITY OF SAN DIEGO

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS
CIP or JO#: 292754
COUNCIL DISTRICT: 1

FACILITIES FINANCING PROGRAM

CARMEL VALLEY ROAD (Widen to Four Lanes: Camino del Sur to Black Mountain Road)

COMMUNITY PLAN:

PROJECT:

T-22.2

Black Mountain Ranch

PROJECT YEAR: 2000 - 2009
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB _|APPROP 2005 2006 2007 2008 2009
3035974 BMR-FBA CR) 3,000,355 35,619
0
0 DEV. ADVANCE 35,619 (35,619)
923,317 TH - FBA 122,815 800,502
0
0
3,959,291 TOTAL 3,035,974 0 0 0 0 122,815 800,502

L4
i

Mountain
Road

Description: Design and construct two additional travel lanes for Carmel Valley Road. This widening shall occur in two
increments. The first increment occured at each end of this reach to accommodate intersection requirements. The second
increment extends the widening in the middle portion of this roadway. Timing of each increment of widening will be based
on the Transportation Phasing Plan for Torrey Highlands. (See companion project T-22.1).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Note.: Developer Advance for the first increment was provided by Santaluz.

Cross Ref.: Torrey Highlands PFFP Project T-4.4.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD WEST WILDLIFE CROSSING (Via Abertura east to Camino del Sur)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-23
CIP or JO#: N/A
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: SEE T-21.1
EXPEND/ |CONT

FUNDING: SOURCE ENCUMB |APPROP

0

0

0

0

0

0

0

0 TOTAL 0 0 0 0 0 0 1]

Description: Design and construct a large span bridge beneath Carmel Valley Road to provide for an open space linkage
and to accommodate a regional wildlife corridor. The construction of this crossing occured concurrent with the construction
Carmel Valley Road. The scope of work for this project is now included in project T-21.1.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Cross Ref.: Torrey Highlands PFFP Project T-4.1.

COST INCLUDED IN T-21.1.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD WEST WILDLIFE CROSSING WIDENING
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-24
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: SEE T-21.2
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB [APPROP
0
0
0
0
0
0
0
0 TOTAL 0 0 0 0 0 0 0

CAMING DEL SR

Jf““ i [

MCUNTAIN |
04D

Description: Design and construct a large span bridge beneath Carmel Valley Road to provide for an open space linkage
and to accommodate a regional wildlife corridor. The construction of this crossing occured concurrent with the construction
Carmel Valley Road. The scope of work for this project is now included in project T-21.1.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

COST INCLUDED IN T-21.2.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Black Mountain Road east to Camino Crisalida - 4 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-25
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2004-2010
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |[APPROP 2006 2008 2010 2012 2013
15,000,000 BMR-FBA (CR) 3,000,000 6,100,000 5,900,000
9,500,000 SUBDIVIDER 1,000,000 8,500,000
0 DEV ADVANCE 3,000,000 (3,000,000)| 12,000,000 (6,100,000)| (5,900,000)
0
0
0
0
24,500,000 TOTAL 1,000,000 8,500,000 3,000,000 0 12,000,000 ] 0

($9,500,000.00 ) - ,"
I
¥

Description: Design and construct Carmel Valley Road from Black Mountain Road east to Camino Crisalida as a four-lane
facility within a six-lane right-of-way. Project includes funds to relocate existing water mains (i.e. Rancho Bernardo pipeline)
in the area into the right-of-way for this project.

The funding source listed above as "subdivider" is the developer of 45 Ranch, which is located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY RD EAST WILDLIFE CROSSING (btwn Blk Mtn Rd & Cm Crisalida - 4 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIECT: T-27
CIP or JO#:
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2010
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2010 2011 2012
3,705,600 BMR-FBA (CR) 300,000 3,405,600
0
0 DEV. ADVANCE 3,705,600 (300,000) (3.405,600)
0
0
0
0
3,705,600 TOTAL 0 0 3,705,600 0 0 0 0

s

L ($3,705,600.00 )

Description: Design and construct a large span bridge beneath Carmel Valley Road to provide for an open space linkage
and to accommodate a regional wildlife corridor. The construction of this crossing will occur concurrent with the construction
of Carmel Valley Road.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL at SAN DIEGUITO ROAD INTERSECTION IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROJIECTS PROJECT: T-28
CIP or JO#: 292754
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB_|[APPROP
473,665 BMR-FBA (CR) 473,665
0
0
0
0
0
0
473,665 TOTAL 473.665 0 ] 0 0 0 0

— ($473,665.00 )

Description: Widen the westbound approach on San Dieguito Road at El Camino Real to provide a shared left and right turn
lane. Modify existing traffic signal as necessary.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Road and
surrounding communities as well as existing sub-regional traffic needs.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-12.1.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL WIDENING (Half Mile Drive north to San Dieguito Road - add 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-29.1
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2003 - 2014
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2014
5,056,000 BMR-FBA (CR) 4,256,000 800,000
0
0
100,000 OTHERS 100,000
0
0
0
5,156,000 TOTAL 4,256,000 100,000 0 0 0 800,000 0

e
i .\__‘
_ :/
j [/
. ; b
e
— ($5,056,000,00)

Description: Complete construction of existing El Camino Real between Half Mile Drive and San Dieguito Road as a four-lane
major street within the existing grading right-of-way. Estimated cost includes environmental analysis and alignment studies
for the entire length of El Camino Real, i.e. from Half Mile Drive to Via De La Valle.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Others: Pardee, a developer in Pacific Highlands Ranch, is obligated to $100,000 for wildlife undercrossing associated with
El Camino Real.

Note: Costsin FY 2014 represent construction of curb, gutter and sidewalk on west side of roadway. These improvements
would normally be installed by fronting property owner. The FBA will fund these improvements should the fronting

property remain undeveloped at that time.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-12.2.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL WIDENING (San Dieguito Road north to Via de la Valle - add 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-29.2
CIP or JO#: 52-479.0
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2004 - 2008
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB [APPROP 2006 2007 2008
578,200 BMR-FBA (CR) 578,200
0
0 DEV. ADVANCE 578,200 (578,200)
796,300 PHR-FBA 796,300
16,987,000 OTHERS 10,000,000 6,987,000
1,113,157 SUBDIVIDER 1,113,157
675.561 DIF-FRCC 675,561
20,150,218 TOTAL 1,788,718 10,000,000 7,565,200 0 796,300 0 0

(8675,561.00) — | ($578,200.00)
(51,113,157.00 ) . (§796,300.00 )

— ($16,987,000.00 )

|

Description: Reconstruct existing El Camino Real between San Dieguito Road and Via De La Valle as a four-lane major street
and construct a 900-foot taper on Via de la Valle from El Camino Real West eastbound. Replace the existing El Camino Real
bridge over the San Dieguito River with a new four-lane bridge. Widening of Via de la Valle to four lanes between West El
Camino Real and East El Camino Real. (See companion project T-29.1).

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs. All prorata distribution shall be based on the share
of traffic contribution by each community or project.

Subdivider/Others:

Del Mar Highlands Estates obligated to fund $1,113,157 for El Camino Real improvements.
HBRR = Highway Bridge Replacement/Repair fund $10,000,000.

RTIP = Regional Transportation Improvement Program= $6,987,000.

FRCC = Fairbanks Ranch Country Club.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-12.3.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL (Studies to support EIS/EIR)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-29.3
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008
300,000 BMR-FBA (CR) 300,000
0
0 DEV. ADVANCE 300,000 (300,000)
0
0
0
0
300,000 TOTAL 0 0 300,000 0 0 0 0

— ($300,000.00 )

Description: In conjuction with companion project T-29.2 provide supplemental funding for El Camino Real studies to
support the EIS/EIR for this project.

Justification: This project will pay for the engineering support for the environmental document necessary for project T-29.2.

Page 65



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: VIA DE LA VALLE WIDENING (West El Camino Real to San Andres Dr - add 2 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PRQJECTS PROJECT: T-32.1
CIP or JO#: N/A
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2002 - 2008
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008
8,629,448 BMR-FBA (CR) 8,629,448
0
0 DEV.ADVANCE 1,808,700 (1,808,700)
677,250 PHR-5UBD., 677,250
3,814,050 OTHERS 3,814,050
0
0
13,120,748 TOTAL 677,250 1,808,700 0 2,005,350 8,629,448 0 0

($3,814,050.00 ) —

($677,250.00 )

($8,629,448.00 )

Description: Reconstruct existing Via De La Valle between San Andres Drive and El Camino Real West to four-lane major
street standards to accommodate existing and projected sub-regional traffic. Modify signals at San Andres Drive and El
Camino Real West as required and relocate existing overhead utilities to underground locations. Restripe Via De La Valle
between San Andres Drive and I-5 to six lanes.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Others:

Del Mar Highlands Estates obligated to total of $677,250 for Via De La Valle improvements.

Property owners within Subarea II with street frontage on El Camino Real, Verde Del Mar (TM 92-0430), Lomas Santa Fe/Via
de la Valle Specific Plan/Carmel Valley North obligation for north half of improvements fronting Via de la Valle Specific Plan,
and the 22nd Agricultural District.

Note: Developer Advance is anticipated by BMR LLC. Reimbursement to come from property owners fronting Via de la Valle
if and when they develop. If the BMR FBA advances a portion of the cost of this project, the fronting property owners,
when they develop, will reimburse the FBA.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-13.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: VIA DE LA VALLE (Retaining Walls for bike path)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-32.2
CIP or JO#: N/A
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB [APPROP 2006 2007 2008
100,000 BMR-FBA (CR) 100,000
0
0 DEV.ADVANCE 100,000 (100,000)
0
0
0
0
100,000 TOTAL 0 0 100,000 0 0 0 0

T (5100,000.00)

Description: Provide supplemental funding for the construction of retaining walls along the new bike path on Via de la Valle.

Justification: Construction of a new bike path along Via de la Valle is an existing CIP (CIP No. 58-077.0) project. Black
Mountain Ranch is providing supplemental funding to assure completion of this project in a timely manner.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (Bing Crosby Drive east to City Limits - 4 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-34
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2001 - 2009
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2009 2010
5371.440 BMR-FBA (CR) 5.371.440
1,600,000 SUBDIVIDER 1,600,000
0 DEV. ADVANCE 5,371,440 (5,371,440)
0
0
0
0
6,971,440 TOTAL 1,600,000 0 5,371,440 0 0 0 0

Description: Design and construct a four-lane major roadway within a six-lane right-of-way from Bing Crosby Drive east to
4S Ranch within Black Mountain Ranch (BMR).

The funding source listed above as "Subdivider" consists of the developers of Sante Fe Valley and/or 4S Ranch, which are
Ranch located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in BMR and surrounding
communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL NORTE (City Limit East to 4S Parkway - 4 Lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-35
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |[APPROP
0
1,500,650 SUBDIVIDER 1,500,650
0
0
0
0
0
1,500,650 TOTAL 1,500,650 0 0) 0 0 0 1]

i

B A
B

= ($1,500,650.00 )

Description: Design and construct a four-lane major roadway for Camino Del Norte eastward from the Black Mountain Ranch
(BMR) boundary to 4S Parkway.

The funding source listed above as "Subdivider" consisted of the developers of Sante Fe Valley and/or 48 Ranch, which are
located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in BMR and surrounding
communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL NORTE (4S Parkway east to Camino San Bernardo - 4 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-36
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
0
4,132,850 SUBDIVIDER 4,132,850
0
0
0
0
0
4,132,850 TOTAL 4,132,850 0 0 0 0 0 0

s "

C (é4.132,850,m )

Description: Design and construct a four-lane roadway for Camino Del Norte between the 4S Parkway and Camino San

Bernardo.

The funding source listed above as "Subdivider" consisted of the developers of Sante Fe Valley and/or 4S Ranch, which are
located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL NORTE AT BERNARDO CENTER DRIVE INTERSECTION IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-37
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2009
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2009
440,158 BMR-FBA (CR) 440,158
1,663,550 SUBDIVIDER 1,663,550
0
0
0
0
2,103,708 TOTAL 0 0 2,103,708 0 0 0 0
($440,158.00 ) NORTH

o ML ELT

AL
\. P A

< i

($1,663,550.00)  ©

Description: Design and construct improvements at the intersection of Camino Del Norte and Bernardo Center Road
including dual left turns from each approach and full use of the through lanes. Provide right turn lane for westbound to
northbound movement. Provide pedestrian bridge over Camino Del Norte.

Subdivider funding subject to private agreements between the developers of Black Mountain Ranch (BMR) and developers
in Santa Fe Valley and 4S Ranch in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
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TITLE:

CITY OF SAN DIEGO

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS

CIP or JO#:

FACILITIES FINANCING PROGRAM

CAMINO DEL NORTE AT I-15 RAMP IMPROVEMENTS

T-38

COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2009
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2008 2010 2011
1,967,000 BMR-FBA (CR) 1,350,000 617,000
9,515,000 SUBDIVIDER 9,515,000
0 DEV. ADVANCE 1,967,000 (1,350,000) (617,000)
0
0
0
11,482,000 TOTAL 0 0 11,482,000 0 0 0

($9,515,000.00) ~

* ($1,967,000.00 )

Description: Design and construct improvements to the interchange at I-15 and Camino Del Norte to achieve dual left turn

lanes from Camino Del Norte entering I-15 and selected ramp widenings.

Subdivider funding subject to private agreements between the developers in Sante Fe Valley and 4S Ranch in the County of

San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Note: Developer Advance is anticipated by BMR LLC.
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD WIDENING (West Bernardo Drive east to 1-15 - add 2 lanes)
DEPARTMENT: ENGINEERING AND DEVELOPMENT PROJECT: T-39
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
2,149,297 BMR-FBA 2,149,297
5,706,325 SUBDIVIDER 5,706,325
0
0
0
0
7,855,622 TOTAL 7,855,622 0 0 0 0 0 0
S\ (§2,149,207.00 )
($5,706,325.00 )

Description: Design and construct the addition of two lanes to the existing four-lane portion of Rancho Bernardo Road
between west Bernardo Road and [-15 southbound ramps to attain the six-lane major cross section identified in the
adopted community plan.

Subdivider funding subject to private agreements between the developers of Black Mountain Ranch (BMR) and developers
in Sante Fe Valley and 4S Ranch in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
and surrounding communities as well as existing sub-regional traffic needs.

COST INCLUDES T-41 AND T-42.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD WIDENING (I-15 east to Bernardo Center Drive - add 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-40
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROIJECT YEAR: 2009
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |[APPROP 2009 2010
385,000 BMR-FBA (CR) 385,000
1,015,740 SUBDIVIDER 1,015,740
0 DEV. ADVANCE 385,000 (385,000)
0
0
0
0
1,400,740 TOTAL 0 0 0 1,400,740 0 0 0

L\ - (5385,000.00 )
X Y

(51,015,740.00 )

Description: Design and construct the addition of two lanes to the existing four-lane portion of Rancho Bernardo Road
between the 1-15 northbound ramps and Bernardo Center Drive to attain the six-lane major cross section identified in the
adopted community plan.

Subdivider funding subject to private agreements between the developers of Black Mountain Ranch (BMR) and developers
in Sante Fe Valley and 4S Ranch in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
and surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD AT [-15 RAMP IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROQJECTS PROJECT: T-41
CIP or JO#:
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: SEE T-39
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP
0
0
0
0
0
0
0 TOTAL 0 0 0 0 0 0 0

Description: Design and construct improvements to Rancho Bernardo Road at the I-15 interchange to benefit from the
adjacent widening of Rancho Bernardo Road.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing subregional traffic needs.

COST INCLUDED IN T-39.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD AT WEST BERNARDO DRIVE INTERSECTION IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-42
CIP or JO#:
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: SEE T-39
EXPEND/ |CONT

FUNDING: SOURCE ENCUMB [APPROP

0

0

0

0

0

0

0

0 TOTAL 0 0 0 0 0 0 0

Description: Design and construct improvements at the intersection of Rancho Bernardo Road at West Bernardo Drive,
including dual left turns from each approach and shared through and right turn lanes for the southbound, eastbound and
northbound approach. Provide exclusive right turn lanes for the westbound and northbound approaches.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing subregional traffic needs.

COST INCLUDED IN T-39.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: WEST BERNARDO DRIVE SPOT IMPROVEMENTS (I-15 SOUTH TO AGUAMIEL ROAD)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-43
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2009
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2009 2010
1,540,000 BMR-FBA (CR) 1.540,000
0
0 DEV. ADVANCE 1,540,000 (1,540,000)
0
0
4]
0
1,540,000 TOTAL 0 0 1,540,000 0 0 0 0

- ($1.540,000.00 )

Description: Design and construct improvements to West Bernardo Road from the I-15 southbound ramps southward to the
Aguamiel Road which includes sufficient widening to allow two through lanes, bike lanes and additional width at
intersections with park entrances.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing subregional traffic needs.

Note: Developer Advance is anticipated by BMR LLC.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: WEST BERNARDO DRIVE AT 1-15 RAMP IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-44
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2009
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2009 2010
220,000 BMR-FBA (CR) 220,000
0
0 DEV. ADVANCE 220,000 (220,000)
0
0
0
0
220,000 TOTAL 0 0 220,000 0 0 0 0

- ($220,000.00)

Description: Design and construct improvements at the West Bernardo Drive approach to the I-15 southbound ramps to
provide for signalization and to provide a transition of the improvements on west Bernardo Road to the south.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing subregional traffic needs.

Note: Developer Advance is anticipated by BMR LLC.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: WEST BERNARDO DRIVE AT BERNARDO CENTER DRIVE INTERSECTION IMPROVEMENTS

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS
CIP or JO#:
COUNCIL DISTRICT: 1

PROJECT: T-45

COMMUNITY PLAN: Black Mountain Ranch

PROJECT YEAR: 2009
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2009
509,300 BMR-FBA (CR) 509,300
0
0
0
0
0
0
509,300 TOTAL 0 509,300

CAMING DLy SR

($509,300.00 )

Description: Design and construct intersection improvements to provide additional right turns from Bernardo Center Drive
West Bernardo Drive including a minor widening.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing subregional traffic needs.
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: BERNARDO CENTER DRIVE AT I-15 RAMP IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-46
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2009
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2008 2009
252,000 BMR-FBA (CR) 252,000
341,000 SUBDIVIDER 341,000
0 DEV. ADVANCE 252,000 (252,000)
0
0
940,000 CALTRANS 940,000
0
1,533,000 TOTAL 0 940,000 593,000 0 0 0 0
S ($252,000.00 )
($341,000.00

($940,000.00 ) -

l

Description: Design and construct improvements at the interchange of Bernardo Center Drive at I-15 mcluding improvements
to the northbound I-15 ramps consisting of dual left turn lanes from each approach and an exclusive right turn lane for the
westbound to northbound movement. Includes a southbound right turn lane from I-15 to Bernardo Center Drive.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Subdivider funding subject to private agreements between the developers of BMR and developers in Santa Fe Valley and
4S8 Ranch in the County of San Diego.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: PASEO DEL SUR (Camino del Sur east to Camino San Bernardo - 4 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-47.1
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006-2009
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2009 2010
11,321,218 BMR-FBA (CR) 7,500,000 3,540,000 281,218
0
0 DEV. ADVANCE 7,300,000 (7,500,000) 281,218 (281,218)
0
0
0
0
11,321,218 TOTAL 0 0 7,500,000 0 0 3,821,218 0
amwa,,ge!_,Sur
\\‘
. \\\

—(511,321,218.00 )

Description: Design and construct Paseo del Sur/ Camino San Bernardo as a four-lane major street between Camino del Sur
and the extension of Camino San Bernardo to the east.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO SAN BERNARDO (Paseo del Sur east to City Limit )
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-47.2
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2008
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2008 2009
2,572,555 BMR-FBA (CR) 2,572,555
0
0 DEV. ADVANCE 2,572,555 (2,572,553)
0
0
0
0
2,572,555 TOTAL 0 0 2,572,555 0 0 0 0

— ($2,572,555.00 )

Description: Design and construct Camino San Bernardo between Paseo del Sur and the City limits to the east.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO SAN BERNARDO (City Limits east to 4S Parkway - 4 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-48
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB | APPROP
0
1,373,400 SUBDIVIDER 1,373,400
0
0
0
0
0
1,373,400 TOTAL 1,373,400 0 0 0 0 0 0

L e
— ($1,373,400,00 )

Description: Design and construct Camino San Bernardo as a four-lane major street between the city limit and 4S Parkway
to the east.

The funding source listed above as "Subdivider" consisted of the developers of Santa Fe Valley and/or 4S Ranch, which are
located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Page 83



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO SAN BERNARDO (4S Parkway east to Camino del Norte - 4 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-49
CIP or JO#:
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
0
1,086,150 SUBDIVIDER 1,086,150
0
0
0
0
0
1,086,150 TOTAL 1,086,150 0 0 0 0 0 0

s = L S
— ($1,086,150.00 )

Description: Design and construct Camino San Bernardo as a four-lane major street between 45 Parkway and Camino del
Norte to the east.

The funding source listed above as "subdivider' consisted of the developers of Santa Fe Valley and/or 4S Ranch, which are
located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DOVE CANYON ROAD (Rancho Bernardo Road south to Camino del Norte - 4 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-50
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |[CONT
FUNDING: SOURCE ENCUMB |APPROP
0
1,736,550 SUBDIVIDER 1,736,550
0
0
0
0
0
1,736,550 TOTAL 1,736,550 0 0 0 0 0 0

‘“‘4‘.____;_.‘-—”/"‘
T ($1,736,550.00 )

Description: Design and construct Dove Canyon Road as a four-lane major street between Rancho Bernardo Road on the
north and Camino Del Norte on the south.

The funding source listed above as "subdivider' consisted of the developers of Santa Fe Valley and/or 4S Ranch, which are
located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DOVE CANYON ROAD (Camino del Norte south to Camino San Bernardo - 4 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS T-51
CIP or JO#:
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP
0
2,850,000 SUBDIVIDER 2,850,000
0
0
0
0
0
2,850,000 TOTAL 2,850,000 0 0 0

— ($2,850,000.00)

Description: Design and construct Dove Canyon Road as a four-lane major street between Camino Del Norte on the north
and Camino San Bernardo on the south.

The funding source listed above as "subdivider' consisted of the developers of Santa Fe Valley and/or 4S Ranch, which are
located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DOVE CANYON ROAD (Camino San Bernardo south to Carmel Valley Rd - 4 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-52
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB _|APPROP
0
3,450,450 SUBDIVIDER 3,450,450
0
0
0
0
0
3,450,450 TOTAL 3,450,450 0 0 0 0 0 0

'~ ($3,450,450.00 )

Description: Design and construct Dove Canyon Road as a four-lane major between Camino San Bernardo on the north and
Carmel Valley Road on the south.

The funding source listed above as "subdivider’ consisted of the developers of Santa Fe Valley and/or 4S Ranch, which are
located in the County of San Diego.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SAN DIEGUITO ROAD SPOT IMPROVEMENTS (El Camino Real east to City Limit/Subarea I)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-53
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2008
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2008 2009
1,320,000 BMR-FBA (CR) 1,320,000
0
0 DEV. ADVANCE 1,320,000 (1,320,000)
250,000 OTHER 250,000
0
0
0
1,570,000 TOTAL 250,000 0 1,320,000 0 0 0 0

T ($1,320,000.00 )

Description: Design and construct spot improvements along the length of San Dieguito Road to enhance safety and
capacity. These improvements will include providing left turn channelization and/or traffic signalization at public street
intersections where required.

Others: Pacific Highlands Ranch FBA and/or subdividers (Del Mar Highlands Estates) and County of San Diego Subdividers.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: SR-56 DEBT SERVICE
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROIJECT: T-54.1
CIP or JO#: 52-703.0
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2003 - 2006
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB [APPROP 2006
569,652 BMR-FBA 569,652
0
0
431,673 TH-FBA 431,673
486,365 PHR-FBA 486,365
1,030,000 DMM-FBA 1,030,000
0 UNIDENTIFIED
2,517,690 TOTAL 1,948,038 0 569,652 0 0 0

i1,030,000.00 )~

!
f

(5486,365.00 )

“'gﬁ;,{a TORREY 1
F7E HIGHLANDS ' Fi:

.38 1“;3;32::; g

Description: This project provides for the debt service for Transnet Commercial Paper Funding issued in FY 2001 for CIP

52-463.0, SR-56 - Carmel Valley to Black Mountain Road.

Funding: Debt payments from the various Facilities Benefit Assessment Funds are scheduled between FY 2003 and FY 2006.

Justification: From FY 2003 to FY 2006, various FBAs within the SR-56 corridor will reimburse the Transnet Commercial Pape

Funding utilized in FY 2001 for CIP 52-463.0, including interest. The above allocation of cost represents each Subarea's fair
share, absent sufficient funding from other sources. These allocations may be reduced as other sources are identified.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-1.2A.

Cross Ref.: Torrey Highlands PFFP Project T-1.2A.
Cross Ref.: Del Mar Mesa PFFP Project 43-5B.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 WIDENING (Interstate 5 to Interstate 15 - add 2 lanes)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-54.2
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2009 - 2015
EXPEND/ | CONT
FUNDING: SOURCE ENCUMB |APPROP 2007 2008 2009-2010 2012 2013 2014/2015
12,091,000 BMR-FBA 6,200,000 5.891,000
0
0
8,796,000 TH-FBA 8,796,000
11,546,000 PHR-FBA 3,000,000 8,546,000
567,000 DMM-FBA 567,000
0
33,000,000 TOTAL 0 0 0 0 8,796,000 6,200,000 8,891,000 92,113,000

(8567,000.00 )

5

11,546,000,00) - ~ ($12,091,000.0

T (88,796,000.00 )

J
|
|
|
|
|

Description: Conversion of the four-lane freeway into a six-lane facility. High occupancy vehicle lanes can be accomodated
within the center median at some point in the future once regional funding is identified. This project will be completed in
multiple phases as funding becomes available.

Funding: Due to the regional serving nature of this freeway, it is anticipated that federal, state or other outside funding for
this segment of SR-56 will be obtained to finance the cost of this project. In the absence of these other funding sources,
development within the individual communities of the NCFUA may be required to fund, or at least advance, the cost of this
project. The above allocation of costs represents each community's share of cost of the project, absent sufficient funding
from other sources. This contribution will be reduced as these other funds become available.

Note: If outside funding is obtained for this project, Black Mountain Ranch and Pacific Highlands Ranch will be reimbursed
on a priority basis until advances are reduced to a proportionate share calculated utilizing a traffic link analysis. Thereafter,
any reimbursements would be distributed to all communities on a prorata basis.

Cross Ref.: PHR PFFP Project T-1.2B.
Cross Ref.: TH PFFP Project T-1.2B.
Cross Ref.: Del Mar Mesa PFFP Project 43-5C.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: INTERSTATE 15 ENHANCEMENTS (Lake Hodges Bridge south to SR-56)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-55
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2009-2014
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB [APPROP 2008 2010 2012 2013 2014
7,150,000 BMR-FBA (CR) 7,150,000
0
0 DEV. ADVANCE 7,150,000 (7,150,000)
196,350,000 OTHERS 196,350,000
0
0
0
203,500,000 TOTAL 0 0 7,150,000 0 0 0 196,350,000

Description: Design and construct capacity improvements on the I-15 freeway between SR-56 and the northern City of San
Diego limits near Lake Hodges that may include auxiliary lanes, HOV lanes, managed lanes and widening of the northbound
bridge over Lake Hodges.

Due to the regional serving nature of this project, it is anticipated that federal, state or other outside funding will be utilized
for its construction, The funding outlined in this PFFP shall only apply should these other sources not be available at the
time of need or as matching funds to attract outside funding.

Other: City, state and federal freeway construction funding.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Page 91



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 AT I-15 INTERCHANGE IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS

CIP or JO#: N/A

PROJECT:

T-56

COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2005-2012
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2009 2012
580,000 BMR-FBA (CR) 580,000
0
0 DEV. ADVANCE 580,000 (580,000)
580,000 PHR-FBA 580,000
23,840,000 OTHERS 23,840,000
(4]
0
25,000,000 TOTAL 0 | 23,840,000 580,000 0 580,000

— ($580,000,00 )
J ($580,000.00 )

(§23,840,000.00 )

Decription: Design and construct the missing loop ramp in the southeast quadrant of SR-56 at I-15 for eastbound to
northbound movements to eliminate the need for making left turns at the existing traffic signal. Widen southbound to

westbound ramp and eastbound to southbound ramp.

Due to the regional serving nature of this project, it is anticipated that federal, state or other outside funding will be utilized
for its construction. The funding outlined in this PFFP shall only apply should these other sources not be available at the

time of need or as matching funds to attract outside funding.

All prorata funding distribution shall be based on the share of traffic contributed by each community or project.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Other: City, state and federal freeway construction funding,

Cross Ref.: Pacific Highlands Ranch PFFP Project T-1.6.

Page 92



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN ROAD WIDENING (SR-56 south to Mercy Road)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-57
CIP or JO#: N/A
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2011-2014
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2011 2012 2014
753,237 BMR-FBA (CR) 753,237
0
0
557,953 PHR-FBA 557,953
9,288,810 UNIDENTIFIED 9,288,810
0
0
10,600,000 TOTAL 0 0 10,042,047 0 557,953 0 0

— (§753,237.00 )
~.— (§557.953.00 )
™~

($9,288,810.00 ) —

Description: Widen Black Mountain Road in Rancho Penasquitos, from SR-56 southerly to Mercy Road to a modified six-lane
arterial with class II bike lanes. The intersection of Black Mountain Road and Park Village Road will be modified to provide
for the class II bicycle lanes.

Prorata funding distribution shall be based on the share of traffic contributed by each community.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-11.1.
Cross Ref.: Rancho Penasquitos PFFP Project 2C and 2D.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 AT 1-5 INTERCHANGE IMPROVEMENTS
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-58
CIP or JO#: 52-311.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2002 - 2011
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2011 2012/2013
580,000 BMR-FBA (CR) 580,000
0
0 DEV. ADVANCE 6,120,676 (6,120,676)
7,000,000 PHR-FBA 250,380 628,944 6,120,676
3,317,298 FDGRNT 2,317,298 1,000,000
124,572,452 OTHER 124,572,452
1,530,250 STP/LTF 1,530,250
137,000,000 TOTAL 4,097,928 1,628,944 0 0 130,693,128 580,000 0

- ($580,000.00 )
($1,530,250.00) — | — ($7,000,000.00 )
| g - (83,317,298.00)

($124,572,452.00 ) —

Description: This project provides for the preparation of a project environmental document (PR/ED) for northerly connections
of the I-5 and SR-56 freeways. The improvements include the westerly SR-56 connections, and interim improvements. The

interim improvements include the widening of the SR-56/El Camino Real off ramp improvements to the El Camino Real/Carmel
Valley Road/SR-56 intersection.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Funding Issues: Due to the regional serving nature of this project, funding for Phase 1 of this project is anticipated to come from

federal funds approved by Congress in May 1998, It is anticipated that federal, state or other outside funding will also be used for
Phase 2 of this project.

Note: Some funding from Pacific Highlands Ranch (PHR) as well as others may be provided as a "local match" as an inducement
to obtain these outside funds. These funds may permit portions of Phase 2 to be constructed in advance of receipt of funds

from other sources. FDGRNT = [-5/SR-56 North Connectors - Fed CBI & DEMO; STP = Surface Transportation Program;
LTF=Local Transportation Fund.

Schedule: Preparation of the project report and environmental document (PR/ED) began in FY 2004 and is scheduled to be
completed in FY 2008. The proposed interim improvements were scheduled to be constructed in FY 2005. Ultimate
improvements scheduled for FY 2008-2011.

Cross Ref.: Pacific Highlands Ranch PFFP Project T-1.5.
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TITLE:

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS

CIP or JO#:

COUNCIL DISTRICT: 1

CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

SUBAREA I TRANSIT PROGRAM

PROJECT:

COMMUNITY PLAN:

Black Mountain Ranch

PROJECT YEAR:
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB [APPROP 2010 2011

1,914,000 BMR-FBA (CR) 1,914,000
0
0 DEV. ADVANCE 1,914,000 (1,914,000)
0
0
0
0

1,914,000 TOTAL 0 1,914,000 0 0 0

Description:
A) Design and construct transit center including shelter, bicycle storage and vehicle parking facilities in the South Village of
Black Mountain Ranch (BMR).

B) Design and construct transit center including shelter, bicycle storage and vehicle parking facilities in the North Village of

BMR.

 ($1.914,000.00 )

o)

Camino deé_:é'l.

C) Provide passenger vans for van pool services until Subarea is linked to I-15.

D) Provide shuttle buses for shuttle service once connections are made to I-15 express bus corridor.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL (Extension of right turn lane between Valley Centre Road and Carmel Valley Road)
DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS PROJECT: T-60
CIP or JO#: N/A
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008
600,000 BMR-FBA (CR) 600,000
0
0 DEV. ADVANCE 600,000 (600,000)
0
0
0
600,000 TOTAL 0 0 600,000 0 0 0 0
1 AU s une s RN,
a
o
= 15 |
P ."\
u '\.
if; _ \ ol1&T ,
l'\__. % 3 3 ,-'III Sl rH
X _' . > 2 ; / E—_;Mm géﬁ‘ﬁ:& 21s)
SNt / ] REAL
e 1ga ,""I |
AL
- (8600,000.00 )

Description: This project consists of the extension of the right turn lane on southbound El Camino Real between Valley
Centre Road and Carmel Valley Road (frontage of vacant pad to the north of AM/PM).

Funding: The funding for this project shall come from Black Mountain Ranch. If the funding from Black Mountain Ranch is
delayed, Torrey Highlands will advance the cost and will be eligible for reimbursement.

Justification; This facility is required to accommodate additional traffic experienced following the completion of SR-56 as
a four-lane freeway,.

Cross Ref.: Torrey Highlands PFFP Project T-13.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 (Auxiliary Lane between westbound off-ramp and westbound on-ramp at Carmel Creek Road)

DEPARTMENT: ENGINEERING AND CAPITAL PROJECTS
CIP or JO#: N/A

PROJECT: T-61

COUNCIL DISTRICT: | COMMUNITY PLAN:  Black Mountain Ranch
PROJECT YEAR: 2007
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB | APPROP 2006 2007
0
0
0
1,000,000 TH-FBA 1,000,000

0
0

1000000 TOTAL 0 0 0| 1000000 0 0 0

?s; \‘\"g r

RN =

— \\ A

R T

I~  CARMEL %“ﬁi‘”‘f‘&%‘& '-:‘,"-}, ’Q‘a‘_

[ . CREEKRD W "".-.-.-‘- :,‘-5‘1‘
el —
k) S
T e~ srRse 7 [1-61
R Smte “ o
100002000 CARMEL CREEK
RD. /

Description: Construction of a continuous auxiliary lane on westbound SR-56 between westbound off-ramp and westbound
on-ramp at Carmel Creek Road.

Funding: The funding for this project, which shall be capped at an amount not to exceed $1,000,000, shall come from Torrey
Highlands (TH). If funding from TH is delayed, Black Mountain Ranch will advance the cost and will be eligible for
reimbursement.

Justification: This facility is required to accommodate additional traffic experienced following the completion of SR-56 as
a four-lane freeway.

Cross Ref: Torrey Highlands PFFP Project T-14.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: COMMUNITY PARK
DEPARTMENT: PARK AND RECREATION PROIJECT: P-1
CIP or JO#: 29-427.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2002 - 2011
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB _|APPROP 2006 2007 2011
15,741,216 BMR-FBA 2,200,000 1,406,000 250,000 11,885,216
0
0 DEV. ADVANCE 8,882,094 (2,708,784) (2,156,000) (1,250,000) (2,767,310)
1,258,784 TH-FBA 258,784 1,000,000
0 | DEV ADVANCE (2) 250,000 750,000 (1,000,000)
0
0
17,000,000 TOTAL 8,882,094 0 0 ; 0 0 0 8,117,906

($1,258,784.00) -

i

i

™ i -t gl d
TS SR R
o
A

($15,741,216.00 )

.L"‘\_ e |

Description: Acquisition and development of a 30.0 usable acre community park. The facilities planned at this park include
four multi-purpose ball fields with lighting, three soccer fields, four basketball courts, security lighting, and comfort station.
Park development will be implemented in two phases. Phase 1 has been completed. This phase developed approximately

13 acres, and includes four multi-purpose sports fields, including one lighted field. Phase 2, which is currently scheduled for
FY 2011, is expected to complete all the remaining park improvements planned at this park.

Justification: In accordance with the City of San Diego's Progress Guide and General Plan, this project will satisfy the
population based park guidelines to serve a population of 18,000 to 25,000 persons within a radius of 1.5 miles. Black
Mountain Ranch has made available a park site that exceeds the General Plan requirements which provides a greater
opportunity to provide community park facilities for the development that is anticipated in the NCFUA.

Schedule: Design was completed in FY 2003, Phase 1 construction began in FY 2004 and will be completed in FY 2006,
Phase 2 construction will begin in FY 2011. However, this schedule is dependent upon the actual rate of development
within the NCFUA.

Note: Developer Advance is anticipated by Santaluz. Developer Advance (2) is anticipated by Western Pacific Housing,
Pardee and BMR LLC. The land was provided in advance of development by Santaluz. Torrey Highlands will provide its

prorata share of the cost of a 20 acre facility with the balance of funds coming from BMR.

Cross Ref.: Torrey Highlands PFFP Project P-3.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: COMMUNITY RECREATION BUILDING (Black Mountain Ranch)
DEPARTMENT: PARK AND RECREATION PROJECT: P-2
CIP or JO#: 29-499.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2010-2014
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2010 2014
5,512,059 BMR-FBA (CR) 5,512,059
0
0
1,187,941 TH-FBA 1,187,941
0
0
0
6,700,000 TOTAL 0 0 1,187,941 5,512,059 0 0 0

A0 SR 31—
t{\\ 6 0( &5 \

($1,187,941.00) — =" L T

FEkr

+

Mountain} ="
Road N

Black

Description: Design and construction of a 17,000 SF recreation building and detached comfort station to be located at the
community park site in Black Mountain Ranch (see companion project P-1).

Justification: In accordance with the City of San Diego's Progress Guide and General Plan, this project will satisfy the
population based park guidelines to serve a population of 18,000 to 25,000 persons within a radius of 1.5 miles.

Funding Issues: This project will provide for Black Mountain Ranch's (BMR) incremental share of the funding for this
facility based on population, with the balance of funding coming from the Torrey Highlands (TH) community.

Schedule: The schedule for this facility is dependent upon the actual rate of development within both BMR and TH.

Cross Ref.: Torrey Highlands PFFP Project P-4.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: COMMUNITY SWIMMING POOL
DEPARTMENT: PARK AND RECREATION PROJECT: P-3
CIP or JO#: 29-429.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2011 -2014
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2011 2014
1,623,000 BMR-FBA (CR) 1,623,000
0
0
778,000 TH-FBA 778,000
1,556,000 PHR-FBA 1,556,000
204,000 DMM-FBA 204,000
0
4,161,000 TOTAL 0 0 982,000 3,179,000 0 0 0

($204,000.00 )

— ($1,623,000.00

1,556,00000)

T (§778.000.00 )

Description: Design and construction of a community swimming pool to be located at the community park site (see
companion project P-1).

Justification: General Plan guidelines indicate that a community swimming pool should be provided when the service
population reaches 50,000 people within a radius of approximately 1 to 2 miles. This project will provide for Black Mountain
Ranch's (BMR) incremental share of the funding for this facility based on population, with the balance of funding coming
from the Torrey Highlands (TH) FBA and other development in the NCFUA.

Funding: Funding contributions for BMR (39.0%), Pacific Highlands Ranch (37.4%), TH (18.7%) and Del Mar Mesa (4.9%)
are based upon population,

Schedule: The schedule for this facility is dependent upon the actual rate of development within both BMR and other
development in the NCFUA.,

Cross Ref.: Torrey Highlands PFFP Project P-5.

Cross Ref.: Pacific Highlands Ranch PFFP Project P-3.3.
Cross Ref.: Del Mar Mesa PFFP Project 43-20.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SOUTH NEIGHBORHOOD PARK (NP #1)
DEPARTMENT: PARK AND RECREATION

PROJECT: P-4
CIP or JO#: 29-525.0
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB [APPROP 2006 2007
2,250,000 BMR-FBA (CR) 498,127 1,751,873
0
0 DEV. ADVANCE 2,250,000 (498,127) (1,751,873)
0
0
0
0
2,250,000 TOTAL 2,250,000

e

- CE
— i

= (§2,250,000.00 )

Description: Acquisition and development of a 5.0 acre (usable acres) neighborhood park adjacent to a proposed elementary
school site. This project includes the cost of half-width street improvements for the local roadways adjacent to the project.

Justification: The park is adjacent to a proposed elementary school. In accordance with the City of San Diego's "Progress
Guide and General Plan." The required size for this site is five acres. In accordance with general plan standards, this park
shall serve a population of between 3,500 and 5,000 persons within a radius of approximately one-half mile.

Schedule: This schedule is dependent upon the actual rate of development within Black Mountain Ranch.

Note: Santaluz advanced this project under the terms of their development agreement and received credit against their FBA
fee at the time they applied for building permits.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: NORTH NEIGHBORHOOD PARK (NP#2)
DEPARTMENT: PARK AND RECREATION PROJECT: P-5
CIP or JO#: 29-688.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2007
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2007 2008
3,000,000 BMR-FBA (CR) 3,000,000
0
0 DEV. ADVANCE 3,000,000 (3,000,000)
0
0
0
0
3,000,000 TOTAL 0 0 3,000,000 0 0 0 0

Description: Acquisition and development of a 5.0 acre (useable acres) neighboorhood park adjacent toa proposed
elementary school site. This project includes the cost of half-width street improvement for the local roadway(s) adjacent to
the project.

Justification: The park is adjacent to a proposed elementary school. In accordance with the City of San Diego's "Progress
Guide and General Plan," the required size for this site is five acres, In accordance with general plan standards, this park shall

serve a population of between 3,500 and 5,000 persons within a radius of approximately one-half mile.

Schedule: This schedule is dependent upon the actual rate of development within Black Mountain Ranch.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: LA JOLLA VALLEY BIKE PATH
DEPARTMENT: PARK AND RECREATION PROJECT: P-6
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006
EXPEND/ |[CONT
FUNDING: SOURCE ENCUMB |APPROP 2006
0
638,000 SUBDIVIDER 638,000
0
0
0
0
0
638,000 TOTAL 0 638,000 0 0 0 0

-"I‘I‘I‘-;____'___;-_.__p-""-‘
~ ($638,000.00 )

Description: Construction of 1.7 miles of bike path along the south side of La Jolla Valley between Carmel Valley Road and
Camino del Sur within the area of Black Mountain Ranch (BMR) to be dedicated for public use,

Project is to be constructed by Santaluz developers under the terms of their development agreement extraordinary benefits.

Justification: Trail and bike access is a requirement of the Subarea plan for BMR.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRAIL - LAJOLLA VALLEY LINK
DEPARTMENT: PARK AND RECREATION PROJECT: p-7
CIP or JO#: 29-536.0
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006
EXPEND/ [CONT
FUNDING: SOURCE ENCUMB |APPROP 2006
0
385,000 SUBDIVIDER 385,000
U}
0
0
0
0
385,000 TOTAL ] 0 385,000 0 0 0 0
N ___Camino del _Sur

— ($385,000.00 )

aa-/

Description: Construction of 3.6 miles of multi-purpose unpaved trail within the area of Black Mountain Ranch (BMR) to be
dedicated as open space, generally parallel to Lusardi Creek within La Jolla Valley.

This trail will provide a link from the BMR community park (P-1) to the western limit of Lusardi Creek within BMR near its
connection to the San Dieguito River Regional Park.

Project is to be constructed by Santaluz developers under the terms of their development agreement extraordinary benefits.

Justification: Trail access is a requirement of the Subarea Plan for BMR.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRAIL - SOUTH LOOP
DEPARTMENT: PARK AND RECREATION PROJECT: P-8
CIP or JO#: 29-539.0
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |[CONT
FUNDING: SOURCE ENCUMB |[APPROP
0
580,000 SUBDIVIDER 580,000
0
0
0
0
0
580,000 TOTAL 580,000

Description: Construction of 6.2 miles of trail within the area of Black Mountain Ranch (BMR) to be dedicated as open space,
in the southern portion of BMR. This trail will connect to the La Jolla Valley Trail (P-7) and form a loop around the southern
portion of BMR.

Project was constructed by Santaluz developers under the terms of their development agreement extraordinary benefits.

Justification: Trail access is a requirement of the Subarea Plan for BMR.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRAIL - NORTH LOOP
DEPARTMENT: PARK AND RECREATION PROJECT: P-9
CIP or JO#: 29-538.0
COUNCIL DISTRICT: | COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2007
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2007
0
638,000 SUBDIVIDER 638,000
0
0
0
0
0
638,000 TOTAL 0 0 638,000 0 0 0 0
CAMING DEL 5UR :
O A
1 . T
: cﬁ"‘ﬂ- 'k"*\\l NORTH
e s
/’/ .

- ($638,000.00 )

Description: Construction of 6.6 miles of trail within the area of Black Mountain Ranch (BMR) to be dedicated as open space,

in the northern portion of BMR. This trail will connect to the La Jolla Valley Trail (P-7) and form a loop around the northern
portion of BMR.

Project is to be constructed by BMR LLC developers under the terms of their development agreement extraordinary benefits.

Justification: Trail access is a requirement of the Subarea Plan for BMR.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SOUTH FIRE STATION - NO. 46
DEPARTMENT: FIRE PROJECT: F-1
CIP or JO#: 33-099.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: COMPLETED
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006
1,874,510 BMR-FBA (CR) 1,361,577 512,933
0
0 DEV. ADVANCE 1,874,510 (1,361,577) (512,933)
2,289,088 TH-FBA 1,140,919 1,148,169
0
0
0
4,163,598 TOTAL 3,015,429 1,148,169 0 0 0 0 0

f

i

(82,269,088.00) |

1

— ($1.874,510.00 )

I ot
L

Fo i s T

Description: Design and construct an approximately 9,900 square foot fire station on a one-acre site in Black Mountain
Ranch (BMR) to serve development in both BMR and Torrey Highlands (TH). The station will house 10 fire personnel, one
engine company and a ladder truck.

Justification: The developers of BMR, pursuant to their development agreement, have agreed to construct a fire station
facility, complete with necessary furnishings and apparatus. Since this facility will also provide support to TH, funding was
a joint responsibility for TH and BMR.

Santaluz developers advanced this project under the terms of their development agreement and received credits against their
FBA at the time they applied for building permits.

Cross Ref.: Torrey Highlands PFFP Project F-1.

Page 109



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: NORTH FIRE STATION - NO. 48
DEPARTMENT: FIRE PROJECT: F-2
CIP or JO#:
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2006
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2007 2008 2009
6,787,000 BMR-FBA (CR) 1,500,000 4,395,000 892,000
0
0| DEV.ADVANCE 6,787,000 | (1,500,000)| (4,395,000) (892,000)
0
0
0
0
6,787,000 TOTAL 0 6,787,000 0 1] 0 0
Camino_del_Sur F_ 2 N
A ‘ N 0

ST A ik

~ ($6,767,000.00 )

[

[

Description: Design and construct a new fire station in the northern portion of Black Mountain Ranch (BMR). The project
consists of an approximate 9,000 sf station housing, six fire personnel, one engine and brush apparatus.

Justifieation: This facility will provide the fire protection needs of development in BMR adjacent communities based on
appropriated response times for emergencies.

Schedule: The phasing of this project is dependent on the actual rate of development. The Fire Department has requested
that this project be initiated in FY 2006.
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TITLE:

CIP or JO#: N/A

LIBRARY

COUNCIL DISTRICT: |

BRANCH LIBRARY
DEPARTMENT:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

COMMUNITY PLAN:

L-1

Black Mountain Ranch

PROJECT YEAR: 2010-2012
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2010 2011 2012
4,979,406 BMR-FBA 4,979,406
0
0
2,396,772 TH-FBA 2,396,772
4,778,966 PHR-FBA 4,778,966
631,688 DMM-FBA 631,688
0
12,786,832 TOTAL 0 8,007,866 4,778,966 0

NCFUA

(5631,688.00 ) —

$4,778,966.00 )

=

T

T (52,396,772.00)

Description: Construct a 18,000 square foot Branch Library facility on a three-acre site in Pacific Highlands Ranch (PHR) to
serve the entire NCFUA. The library will be located adjacent to a two-acre site that will be utilized for civic activities such as
the transit center and a pedestrian plaza.

Justification: Black Mountain Ranch (BMR) will contribute approximately 38.7% of the population that will be served by this
library facility. The balance of funds to finance this project will come from other Subareas within the NCFUA (as depicted
in their respective PFFPs or development agreements).

Funding: Each Subarea within the North City Future Urbanizing Area (NCFUA) is contributing its prorata share of a
complete library facility. Funding contributions for BMR (39.0%), Pacific Highlands Ranch (37.4%). TH (18.7%) and Del Mar
Mesa (4.9%) are based upon population,

Cross Ref.: Pacific Highlands Ranch PFFP Project L-1.

Cross Ref.: Torrey Highlands PFFP Project L-1.
Cross Ref.: Del Mar Mesa PFFP Project L-1.
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CITY OF SAN DIEGO

FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY TRUNK SEWER
DEPARTMENT: U-1
CIP or JO#: 46-136.0
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch
PROJECT YEAR: 2002 - 2010
EXPEND/ |CONT
FUNDING: SOURCE ENCUMB |APPROP 2006 2010
2,261,000 BMR-FBA 2,261,000
0
0 DEV. ADVANCE 1,638,698 (522,654) (1,116,044)
1,353,000 TH-FBA 1,353,000
1,283,000 PHR-FBA 1,283,000
95,000 DMM-FBA 935,000
4,900,000 CITY-CIP 8,775,956 (3,875,956)
9,892,000 TOTAL 8,775,956 1,638,698 522,654) 0 0
b ROAD__
{$4,900,000.00 ) —

} — ($1,353,000.00 )

— (51,283,000.00)
($95,000.00 )

l

Description: Provide funding for the replacement and upsizing of this existing 18" - 27" sewer line in order to provide
capacity to most all of the NCFUA and Rancho Penasquitos. The project includes design, environmental mitigation, and
pipeline construction, together with access roads and right-of-way, where required.

Justification: While there is capacity available within this existing pipeline for approximately 10 years, the exact condition
of this pipeline is not fully known at this time. This project will provide prorata funding for future upgrades to replace the

existing pipeline and provide for additional capacity to meet the anticipated demands at buildout for the NCFUA.

The City will provide interim funding to replace and upsize this pipeline and be reimbursed by new development from the
FBA funds for each of the communities in the NCFUA at such time as the available capacity in the existing trunk sewer has

been exceeded.

Cross Ref.: Torrey Highlands PFFP Project U-1.
Cross Ref.: Pacific Highlands Ranch PFFP Project U-1.
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Summary of Required Circulation Improvements by Phase
Black Mountain Ranch Revised VTM and the Remainder of Black Mountain Ranch Subarea |

VTM PHASE
PFFP Facility Location Required Improvement ]
Proj No. Description
Vesting Tentative Map Phase One: Prior to development in the Vesting Tentative Map area, the following
improvements shall be assured to the satisfaction of the City Engineer:
On-Site Roads I
T-3 Black Mtn. Rd. Carmel Valley Rd. to existing Black Mitn. Rd. | Construct 4-lane major street.
T-9 Camino Del Sur At San Dieguito Rd. Construct traffic signal.
T-9 Camino Del Sur San Dieguito Rd. to Carmel Valley Rd. Construct 2 lanes of an ultimate 4-lane major !
| road. |
79 | CaminoDel Sur | AtB Street Construct traffic signal. ]
T-9 | Camino Del Sur____| At Carmel Valley Rd. Construct traffic signal. !
T-3 Carmel Valley Rd. At Black Mountain Rd. Conslruct traffic signal. |
T-1 San Dieguito Rd. Property boundary east to Camino Del Sur Construct a 2-lane collector street with
intersection widening.
Off-Site Roads
T-4 Black Min. Rd. At Maler Rd. Construct traffic signal.
T-4 Black Mtn. Rd. At SR-56 WB Ramp Widen WB approach for dual lefts and right turn
lanes. Modify signal. ]
T-4 Black Mtn. Rd. At SR-56 EB Ramp Widen SB approach for dual lefts; Widen NB
approach for exclusive right turn lane.
T-4 Black Mtn. Rd. At Park Village Rd. Widen SB approach for exclusive right turn lane.
T-19 Carmel Valley Rd. Western portion of SR-56 to Via Abertura Provide striping, signing, and widening
improvements as required by City Engineer,
enhance existing 2-lane road.
T-21.1, Carmel Valley Rd. | Via Abertura to Black Mtn. Rd. Construct 2 lanes of an ultimate 4-lane major
T-21.2 road with intersection widening.
T-19 Carmel Valley Rd. At Rancho Santa Fe Farms Rd. Construct traffic signal.
T-28 El Camino Real At San Dieguito Rd. Widen WB approach for shared left and right turn
lane.
T-4 Rancho At SR-56 WB Ramp Widen WB off ramp to provide a center
Penasquitos Blvd. left/through/right turn lane.
Vesting Tentative Map Phase Two: Prior to exceeding 600 equivalent dwelling units in the Vesting Tentative Map
area, the following improvements shall be assured to the satisfaction of the City Engineer:
On-Site Roads
N/A SR-56 Black Mountain Rd. to Camino Del Sur Extend to Camino Del Sur.
or
T-9 Camino Del Sur San Dieguito Rd. to Carmel Valley Rd. Widen to 4-lane major street.
T-13, Camino Del Sur Carmel Valley Rd. to SR-56 Construct 4-lane major street.
T-14
Off-Site Roads | |
T-18 Carmel Valley Rd. At 1-5 SB Ramp Restripe the intersection for a WB shared
left/through lane. Modify signal for split phasing.
|

NAME CHANGE NOTES:
Former North Village Drive has been renamed Paseo Del Sur and is included herein as an Internal Roadway.
Former Camino Ruiz and those portions of Camino del Norte within Subarea | and Subarea IV have been renamed

a)
b)

c)

Camino Del Sur.

The portion of Camino Santa Fe within Subarea Il at SR-56 and north to Del Mar Heights Road has been renamed

Carmel Valley Road.

Black Mountain Ranch Subarea [ Transportation Phasing Plan
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Summary of Required Circulation Improvements by Phase
Black Mountain Ranch Revised VTM and the Remainder of Black Mountain Ranch Subarea |

PHASE I-A & I-B

PFFP Facility Location Required Improvement
Proj No. Description
Black Mountain Ranch Subarea | Phase I-A: Prior to exceeding 2,610 equivalent dwelling units in the Vesting |
Tentative Map phase and any equivalent dwelling units in the remainder of Subarea |, the following improvements shall
be assured to the satisfaction of the City Engineer.
On-Site Roads
T-5 Camino Del Sur San Dieguito Rd. to Paseoc Del Sur Construct 2 lanes of ultimate 4-lane major street.
T-47, Internal Roadways | As required by internal development Construct roadways and traffic signals.
T-48
Off-Site Roads
T-14 Camino Del Sur Carmel Valley Rd. to SR-56 If not complete, widen to 4 lanes.
T-21.1 Carmel Valley Rd. Via Abertura to Camino Del Sur Widen to 4 lanes.
N/A SR-56 Black Mountain Rd. to Camino Del Sur Construct 4 lane freeway (3)(4).
T-53 San Dieguito Rd. At El Apajo Traffic signal or Contribute funding for
improvement.
T-29.1 El Camino Real San Dieguito Rd. south to Half Mile Dr. Widen to 4 lanes.
T-32.1 Via de la Valle El Camino Real West to San Andres Dr. Widen to 4 lanes (1)(5).
T-32.1 Via de la Valle San Andres Dr. to I-5 Restripe for 6 lanes (1).
Black Mountain Ranch Subarea | Phase I-B: Prior to exceeding 2,610 equivalent dwelling units in the Vesting
Tentative Map phase and 1,282 equivalent dwelling units in the remainder of Subarea |, the following improvements
shall be assured to the satisfaction of the City Engineer.
On-Site Roads
T-10 Camino Del Sur San Dieguito Rd. to Carmel Valley Rd. If not complete, widen to 4 lanes.
T-47, Internal Roadways | As required by internal development Construct roadways and traffic signals.
T-48
Off-Site Roads
N/A Camino Del Sur SR-56 south to Carmel Mountain Rd. Construct 4 lanes.
N/A Camino Del Sur Carmel Mountain Rd to Dormouse Rd. Construct 2 lanes (2).
T-19, Carmel Valley Rd. Del Mar Heights Rd. to SR-56 Construct 4 lanes.
T-20
T-20 Carmel Valley Rd. Via Abertura west to Del Mar Heights Rd. Widen to 4 lanes.
T-22.2 Carmel Valley Rd. Camino Del Sur to Black Mountain Rd. Widen to 4 lanes.
N/A Del Mar Heights Rd. | Lansdale Dr. to Carmel Valley Rd. Construct 4 lanes.
T-2 El Apajo Via de Santa Fe to San Dieguito Rd. Widen to 3 lanes.
SR-56 Camino Del Sur to east of Carmel Country Construct 4 lane freeway (3)(4). |
| Rd |
T-15.1 SR-56 At Camino Del Sur Construct diamond interchange. |
N/A | SR-56 | At Carmel Valley Rd. Construct diamond interchange. |
T-56 SR-56 At 1-15 Contribution of $580,000 for interchange.
) Improvements.
T-29.2 El Camino Real Via de la Valle to San Dieguito Rd. Widen to 4 lanes (2).
T-29.2 Via de la Valle El Camino Real (E) to El Camino Real (W) Widen to 4 lanes (2)(5).
| N/A Interstate 5 SR-56 to 1-805 Construct dual freeways (3).

(1) If unable to assure at time of first EDU in Phase |-A because of failure to acquire right of way, obtain Coastal Commission
approval or other reason beyond City or developer control, improvement will be subject to a bonded deferred improvement
agreement and moved into Phase |-B.
(2) Current City CIP projects. City will assure in Phase |-B; otherwise, Phase Il EDUs will not be released until assured
(3) SR-56 is assured by the City and the dual freeways are assured by Caltrans.

(4) SR-56 was formerly described as a single project from Carmel Valley to Black Mountain Road.

(5) Via de la Valle was formerly described as a single project from San Andres Drive to EI Camino Real (E).

Black Mountain Ranch Subarea I Transportation Phasing Plan
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Summary of Required Circulation Improvements by Phase
Black Mountain Ranch Revised VTM and the Remainder of Black Mountain Ranch Subareal

PHASE II-A & 1I-B

PFFP Facility Location Required Improvement
Proj. No. Description
Black Mountain Ranch Subarea | Phase II-A: Prior to exceeding 2,610 equivalent dwelling units in the Vesting |
Tentative Map phase and 1,582 equivalent dwelling units in the remainder of Subarea |, (totaling 4,192 equivalent
dwelling units in all of Subarea |), the following improvements shall be assured to the satisfaction of the City Engineer.
On-Site Roadways
T-6, T-34 | Camino Del Sur San Dieguito Rd. to Camino del Norte | Widen to 4 lanes (6).
T-25 Carmel Valley Rd. Black Mountain Rd. to Camino Construct 2 lanes (7)(8).
Crisalida
T-47, T-48 | Internal Roadways As needed Construct roadways and traffic signals.
Off-site Roadways
T-46 Bernardo Center Dr. Atl-15 Construct ramp improvements.
T-35, T-36 | Camino del Norte Camino Del Sur to Camino San If not constructed, construct 4 lanes (9).
Bernardo

T-37 Camino del Norte At Bernardo Center Dr. Improve capacity at-grade, pedestrian bridge.

T-38 Camino del Norte At |-15 Ramps Complete interchange improvements, NB & SB
truck climbing lanes.

T-55 1-15 SR-163 to Escondido Construct capacity enhancements (HOV,
auxiliary lanes or comparable improvements) to
facility.

T-39 Rancho Bernardo Rd. Bernardo Center Dr. to West Widen to 6 lanes.

Bernardo Dr.
| T-39 Rancho Bernardo Rd. At West Bernardo Dr. Construct intersection improvements.

T-39 Rancho Bernardo Rd. At I-15 NB/SB Ramps Construct intersection improvements.

T-45 West Bernardo Dr. At Bernardo Center Dr. Construct intersection improvements.

T-43 West Bernardo Dr. I1-15 SB Ramps to Aguamiel Rd. Improve cross-section.

T-44 West Bernardo Dr. At |-15 SB Ramp Construct traffic signal.

T-54.2 SR-56 Westbound Between Carmel Creek Rd. On & Off | Contribute fair share of $1,000,000 for Auxiliary

Ramps Lane.
T-18 El Camino Real SB At Carmel Valley Rd./SR-56 Contribute fair share of $600,000 for turn pocket.
===l

Black Mountain Ranch Subarea | Phase II-B: Prior to exceeding 2,610 equivalent dwelling units in the Vesting
Tentative Map phase and 2,602 equivalent dwelling units in the remainder of Subarea |, (totaling 5,212 equivalent
dwelling units in all of Subarea 1), the following improvements shall be assured to the satisfaction of the City Engineer.
On-Site Roadways

T-47, T-48 | Internal Roadways As needed Construct roadways and traffic signals.
Off-Site Roadways

N/A I-5 1-805 to Birmingham Construct capacity enhancements (HOV,
auxiliary lanes or comparable improvements) to
facility.

T-25 Carmel Valley Rd. Black Mountain Rd. to Camino Widen to 4 lanes (8).

Crisalida
N/A Camino Del Sur Carmel Mountain Rd to Dormouse Widen to 4 lanes.

Rd.

(6) Project formerly described as three separate increments: Camino Ruiz from San Dieguito Road to North Village Drive,
Camino Ruiz from North Village Drive to Camino del Norte and Camino del Norte from the Eastern Project Boundary to the
Western Project Boundary.
(7) 138 EDUs will be released with the assurance of two lanes of Carmel Valley Road between Black Mountain Road and
Camino Crisalida without regard to other transportation phasing or EDU limitations.

(8) Project formerly described as Black Mountain Rd. to Bernardo Center Dr.
(9) Project formerly described as two separate increments: Camino del Norte from Eastern Project Boundary to 4S Parkway

and from 4S Parkway to Existing Terminus which was Camino San Bemnardo.
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Summary of Required Circulation Improvements by Phase
Black Mountain Ranch Revised VTM and the Remainder of Black Mountain Ranch Subarea |

PHASE Il
PFFP Facility Location Required Improvement
Proj No. Description
Black Mountain Ranch Subarea | Phase IlI: Prior to exceeding 2,610 equivalent dwelling units in the Vesting Tentative
Map phase and 3,682 equivalent dwelling units in the remainder of Subarea |, (totaling 6,292 equivalent dwelling units in
all of Subarea 1), the following improvements shall be assured to the satisfaction of the City Engineer.
On-Site Roadways
T-47, Internal Roadways As needed Construct roadways and traffic signals.
T-48
Off-Site Roadways
N/A Camino Del Sur Carmel Valley Rd. to Carmel Widen to 6 lanes.
Mountain Rd.
T-54.2 State Route 56 -5 to 1-15 Widen to 6-lane freeway.
T-58 State Route 56 At -5 Construct north facing ramps.
T-15.1 State Route 56 At Camino Del Sur Construct partial cloverleaf interchange.
N/A Carmel Valley Rd. Del Mar Heights Rd. to SR-56 Widen to 6 lanes.
T-57 Black Mountain Rd. Twin Trails Rd. to north of Mercy Rd. | Widen to 6 lanes.

Black Mountain Ranch Subarea I Transportation Phasing Plan
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Black Mountain Ranch Land Uses

Land Use Units Intensity Daiy Trip Rate Total Daily Trips
(Vehick Trips) | (Vehick Tiis)
VTM PHASE
Black Mountain Ranch Land Uses Under VTM 95-0173
Estate Residential Dwelling Units 7 12 852
Single Family Residential Dwelling Units 871 10 8,710
Affordable Housing Dwelling Units 179 8 1,432
Middle School Acres 17 40 680
Elementary School Acres 10 60 600
Church (2) Acres (Total) 6 60 360
Golf Courses (2) Courses (Total) 2 600 1,200
Neighborhood Park (2) Acres (Total) 10 10 100
Community Park Acres 30 10 300
Subtotals: Dwelling Units: 1,121 Trips: 14,234
Black Mountain Ranch Land Uses Under Proposition C 1996 and VTM 99-1161
Neighborhood Commercial Thousand Sq. Feet 60 120 7,200
Single Family Residential Dwelling Units 218 10 2,180
Multi-Family Residential Dwelling Units 42 8 336
Subtotals: Dwelling Units: 260 Trips: 9,716
Perimeter Ownership Land Uses
Single Family Residential Dwelling Units 190 10 1,900
Affordable Housing Dwelling Units 36 T 252
Subtotals: Dwelling Units: 226 Trips: 2,152
VTM PHASE TOTALS: Dwelling Units: 1,607 I Trips:[ 26,102
PHASE |, Il & 11l
Phase I, Il & Il Black Mountain Ranch Ownership Land Uses
Estate Residential Dwelling Units 120 12 1,440
Single Family Residential Dwelling Units 1,600 10 16,000
Multi-Family Residential Dwelling Units 830 8 6,640
Age Restricted Residential Dwelling Units 500 4 2,000
High School (portion) Acres 40 50 2,000
Middle School Acres 30 40 1,200
Elementary School Acres 10 60 600
Employment Center Thousand Sq. Feet 450 16 7,200
Neighborhood Commercial Thousand Sq. Feet 75 120 9,000
Office Thousand Sq. Feet 65 20 1,300
Resort/Hotel (Prop. C — 1996) Rooms 300 8 2,400
Neighborhood Park Acres 7 40 280
Subtotals: Dwelling Units: 3,050 Trips: 50,060
Phase I, Il & lll Perimeter Ownership Land Uses
SW Perimeter — Single Fam. Dwelling Units 94 10 940
SE Perimeter — Single Fam. Dwelling Units 349 10 3,490
NE Perimeter — Multi- Fam. Dwelling Units 300 8 2,400
Subtotals: Dwelling Units: 743 Trips: 6,830
PHASE |, Il & IIl TOTALS: f Dwelling Units: 3,793 Trips:L 56,890
TOTAL DWELLING UNITS BLACK MOUNTAIN 5,400
RANCH SUBAREA |
TOTAL TRIPS BLACK MOUNTAIN RANCH SUBAREA | 82,992 (1)

(1) Total trips are1028 trips (103 EDU) less than the total trips of 84,020 allocated in the Transportation Phasing Plan.
This buffer was created primarily by the deletion of a High School Site that was included in the original VTM 95-0173

and in the original traffic and transportation analysis which is the basis for the Transportation Phasing Plan.
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BLACK MOUNTAIN RANCH

REV 1211472005 §Thiu Doct| T4/ 11-2 1 DSadded par 2 (Flaw-12-08-0%)

SF = 44,650.00 MF = 31,255.00 |HOTEL = 20,447.00 Types of Development

COMM = 14,780.00 GOLF = 1,802,127.00 |INSTITUTION = 147,783.00  |SF - Single Family Unit (ea) Office (1000 sf) Hotel (room) EMP CTR Employment Center (1000sf)

EMP CTR = 7,691.00 OFFICE = 11,233.00 MF - Multifamily Unit (ea)  Comm - Commercial (1000 sf) Institutional (acre) Golf (ea)

Assessors SUBDIV or Lot or Par TYPE of ESTIMATED ESTIMATED
Asmt#  Parcel No. Parcel Map # DEV. NEDUs ASSESSMENT Black Mountain Ranch Owner List

1 2671500600 PM18504 PAR 8 GOLF 1 $1.802,127 BLACK MOUNTAIN RANCHLLC
1 2671500700 PM18504 PAR 10 0s 2.52 $0 BLACK MOUNTAIN RANCHLLC
1 2671500800 PM18504 PAR 12 SF 12 $535,800 BLACK MOUNTAIN RANCHL L C
1 2671501000 PM18504 PAR 14 SF 58 $2,589,700 BLACK MOUNTAIN RANCHL L C
1 2671501200 PM18504 PAR 16 HOTEL 150 $3,067,050 BLACK MOUNTAIN RANCHLLC
1 2671501300 PM18504 PAR 17 0s 717 $0 BLACK MOUNTAIN RANCHL L C
1 2671501400 PM18504 PAR 18 MF 11 $343,805 BLACK MOUNTAIN RANCHL L C
1 2671501400 PM18504 PAR 18 SF 57 $2,545,050 BLACK MOUNTAIN RANCHLL C
1 2671501700 PM18504 PAR 13 0s 85.6 $0 BLACK MOUNTAIN RANCHLLC
1 2671502000 PM14879 LOT 1 SF 41 $1,830,650 BLACK MOUNTAIN RANCHLLC
1 2671502100 PM14879 LT 2 SF 41 $1,830,650 BLACK MOUNTAIN RANCHLL C
1 2671502200 PM14879 LOT 3 SF 78 $3,482,700 BLACK MOUNTAIN RANCHL L C
1 2671502300 PM14879 LOT 4 SF 69 $3,080,850 BLACK MOUNTAIN RANCHLLC
1 2671502400 PM14879 LOT & SF 31 $1,384,150 BLACK MOUNTAIN RANCHLLC
1 2671502500 PM14879 LOT A PRIVATE PARK $0 BLACK MOUNTAIN RANCHL L C
1 2671502600 PM19546 PAR 1 PUMP STATION $0 BLACK MOUNTAIN RANCHL L C
1 2671502700 PM19546 PAR 2 HOTEL 150 $3,067,050 BLACK MOUNTAIN RANCHL L C
1 2671502800 PM18504 PAR 19 SF 664 $29,647,600 BLACK MOUNTAIN RANCHLL C
1 2672300100 FM14880 PAR 1 SF 29 $1,294,850 BLACK MOUNTAIN RANCHL L C
1 2672300200 FM14880 PAR 2 SF 9 $401,850 BLACK MOUNTAIN RANCHLL C
1 2672300200 FM14880 PAR 2 MF 14 $437,570 BLACK MOUNTAIN RANCHL L C
1 2672300300 FM14880 PAR 3 SF 36 $1,607,400 BLACK MOUNTAIN RANCHLLC
1 2672300400 FM14880 PAR 4 Sk 84 $3,750,600 BLACK MOUNTAIN RANCHL L C
1 2672300500 FM14880 PAR 5 SF 52 $2,321,800 BLACK MOUNTAIN RANCHLL C
1 2672300600 FM14880 PAR A PRIVATE PARK $0 BLACK MOUNTAIN RANCHLLC
1 2672300700 FM14880 PAR B PRIVATE PARK $0 BLACK MOUNTAINRANCHLLC
1 3121420600 PM18504 PAR 6 SF 44 $1,964,600 BLACK MOUNTAIN RANCHL L C
1 3121420600 PM18504 PAR 6 MF 17 $531,335 BLACK MOUNTAIN RANCHLLC
1 3121420700 PM18504 PAR 7 SF 1 $44,650 BLACK MOUNTAIN RANCHL L C
| 3121600500 PM18504 PAR 1 SF 90 $4,018,500 BLACK MOUNTAIN RANCHLL C
1 3121600600 PM18504 PAR 2 SF 1 $44,650 BLACK MOUNTAIN RANCHLL C
1 3121600700 PM18504 PAR 3 SF 1 $44,650 BLACK MOUNTAIN RANCHLL C
1 3121600800 PM18504 PAR 4 SF 1 544,650 BLACK MOUNTAIN RANCHLL C
1 3121600900 PM18504 PAR 5 SF 1 $44,650 BLACK MOUNTAIN RANCHLLC
1 3121601100 PM18504 PAR B 0s 0.85 30 BLACK MOUNTAIN RANCHLL C
1 3122910500 FM14720 PARJ 0s 16.50 $0 BLACK MOUNTAIN RANCHLLC
1 6782300900 PM17995 PAR 3 MF 514 $16,065,070 BLACK MOUNTAIN RANCHLL C
1 6782301500 PM18504 PAR 20 0s 159.84 30 BLACK MOUNTAIN RANCHLLC
1 6782301600 PM18504 PAR 21 QS 11.04 $0 BLACK MOUNTAIN RANCHLL C
1 6782301800 PM18504 PAR 23 BLACK MOUNTAIN RANCHL L C
1 6782301800 PM18504 PAR 23 SF 559 $24,959,350 BLACK MOUNTAIN RANCHLLC
1 6782301800 PM18504 PAR 23 MF 896 $28,004,480 BLACK MOUNTAIN RANCHLLC
1 6782301800 PM18504 PAR 23 EMP CTR 450 $3,460,950 BLACK MOUNTAIN RANCHLL C

E 1 6782301800 PM18504 PAR 23 COMM 119 $1,758,820 BLACK MOUNTAIN RANCHL L C




Assessors SUBDIV or Lot or Par TYPE of ESTIMATED ESTIMATED
Asmt# Parcel No. Parcel Map # DEV. NEDUs ASSESSMENT Black Mountain Ranch Owner List

1 6782301800 PM18504 PAR 23 QOFFICE 65 $730,145 BLACK MOUNTAIN RANCHLL C

1 6782301900 PM18504 PAR 24 0S 2.61 $0 BLACK MOUNTAIN RANCHLL C

1 6782302000 PM18504 PAR 25 0S 4.54 . $0 BLACK MOUNTAIN RANCHLL C

2 3122900100 FM14720 LOT 1 SF 1 $44 650 SANTALUZLLC

2 3122900200 FM14720 LOT 2 SF 1 $44,650 SANTALUZLLC

2 3122900300 FM14720 LOT 3 SF 1 $44.650 SANTALUZLLC

2 3122901200 FM14720 PAR 2 SF 3 $44,650 SANTALUZLLC

2 3122920600 FM14720 LOTH SF 1 $44,650 SANTALUZLLC

4 3032303600 FM14583 LOT 36 SF 1 $44,650 MIRASOL COMMUNITY ASSN

4 3032303700 FM14583 LOT 37 SF 1 $44,650 MIRASOL COMMUNITY ASSN

5 3032401900 FM14672 LOT A 0S 0 $0 PARDEE HOMES

6 3030701800 PM08982 PAR 2 SF 52 $2,321,800 MAY FAMILY TRUST 05-10-91

B 3030701800 PM08982 PAR 2 MF 10 $312,550 MAY FAMILY TRUST 05-10-91

7 3030701900 PM08982 PAR 1 SF 27 $1,205,550 STEWART FAMILY TRUST

7 3030701900 PM08982 PAR 1 MF 5 $156,275 STEWART FAMILY TRUST

8 3120103800 PAR A SF 12 $535,800 CITY OF SAN DIEGO

9 3122920800 PAR 1 [6]5] 0 $0 CITY OF SAN DIEGO

10 3120101500 LOTS 1&2 SF 164 $7,322,600 MILLER RONALD&MARIANNE FAZIO ET AL
10 3120101500 LOTS 1 &2 MF 31 $968,905 MILLER RONALD&MARIANNE FAZIO ET AL
11 3120101600 SE a8 $4,375,700 DEBEVOISE JOHN M+BETTY W TRS
11 3120101600 MF 19 $593,845 DEBEVOISE JOHN M+BETTY W TRS
12 3121410200 LOT 8 MF 150 $4,688,250 CAMELOT INVESTMENTS

12 6782300400 LOT S MF 150 $4,688,250 CAMELOT INVESTMENTS

13 3121600200 SF 25 $1,116,250 CLAYPOOL MARJORIE MILLER RONALD ET AL
14 3130105900 0S 80 $0 TOM VIl PARTNERSHIP

15 6782300100 PM17995 0S 2T $0 SAN DIEGO GAS+ELECTRIC CO

15 6782301700 PM18504 PAR 22 0S $0 SAN DIEGO GAS+ELECTRIC CO

16 3122931400 FM14720 PAR 3 0S SANTALUZLLC

17 3122931100 PM17996 PAR 6 SF 1 $44,650 POWAY UNIFIED SCHOOL DISTRICT
17 6782300800 PM17995 PAR 2 POWAY UNIFIED SCHOOL DISTRICT
18 3138110200 FM14589 SF 1 $44,650 CITY OF SAN DIEGO
21 2692611800 FM14296 LOT 40 SF 1 $44,650 SANTALUZLL C.
22 2692501900 FM14225 LOT 30 SANTALUZLLC

22 2692502000 FM14225 LOT 31 [OF] SANTALUZLLC

22 2692502100 FM14225 LOT 32 SANTALUZLLC

22 2692502300 FM14225 LOT 34 SANTALUZLLC

22 2692503000 PM19559 PAR 2 SF 1 $44,650 SANTALUZLLC

22 2692503300 PM19559 PAR 1 SF 1 $44,650 SANTALUZLLC

22 2692503500 PM19580 PAR 1 SANTALUZLLC

22 2692503600 PM19559 PAR 2 SF 1 $44,650 SANTALUZLLC

22 2692511200 FM14225 LOT 36 SANTALUZLLC

23 2692206600 PM18892 LOT 236 [O]] 2.67 30 SANTALUZLLC

23 2692320500 FM14307 LOT 265 GOLF SANTALUZLLC

24 3031132700 FM14308 LOT 126 SF 1 $44,650 SANTALUZLLC

24 3031240400 FM14308 LOT 130 0S 2.13 $0 SANTALUZLLC

28 3031733000 FM14768 LOT 53 SF 1 $44 650 SANTALUZLLC

28 3031733400 FM14768 LOT 61 SF 1 $44,650 SANTALUZLLC

28 3031733500 FM14768 LOT 63 SF 1 $44,650 SANTALUZLLC
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28 3031733600 FM14768 LOT 90 SF 1 $44,650 SANTALUZLLC
28 3031733700 FM14768 LOT 92 SF 1 $44,650 SANTALUZLLC
28 3031742000 PM19632 PAR 1 SF 1 $44,650 SANTALUZLLC
29 3031514800 FM14231 LOT A QS 1.68 $0 SANTALUZLLC
30 3031604900 FM14863 LOT A SANTALUZLLC
30 3031606300 FM14863 LOTB SANTALUZLLC
30 3031606400 FM14863 LOTC SANTALUZLLC
31 2692101100 FM14064 LOT 222 SF 1 $44 650 SANTALUZLLC
36 3031822800 FM14276 LOT 124 SANTALUZLL C
36 3031823000 FM14276 LOT 126 SANTALUZLLC
36 3031823300 FM14276 LOT 146 SANTALUZLLC
36 3031823600 FM14272 LOT 25 SF 1 $44 650 SANTALUZLLC
36 3031834000 PM19363 PAR 1 SANTALUZLLC
a6 3031840900 FM14276 LOT 131 SANTALUZLLC
36 3031841000 FM14276 LOT 148 SANTALUZLL C
37 3031520100 FM14231 LOT 72 SF 1 $44.650 SANTALUZLLC
a7 3031520300 FM14231 LOTC SF 10 $446,500 SANTALUZLLC
37 3031520400 FiM14231 LOTD SF 10 $446,500 SANTALUZLLC
a7 3031520500 FM14231 LOTE SE 10 $446,500 SANTALUZLLC
37 3031520600 FM14231 LOTH SF 1 $44,650 SANTALUZLLC
37 3031520700 FM14231 LOT | SF 4 $44,650 SANTALUZLLC
38 3031421200 FM14097 LOT 64 0S 0.69 $0 SANTALUZLLC
39 3138110300 LOT 4 SF 1 544,650 CITY OF SAN DIEGO
40 6786200500 FM14699 PAR 5 PUMP STATION $0 SANTALUZLLC
41 2692215300 FM14307 LOT 123 SE 1 $44 650 LETTIERE FAMILY TRUST
44 2692510700 FM14255 LOT 12 SF 1 $44,650 NELSON KENT D&WENDY L
47 2692502700 FM14255 LOT 41 0s 24.35 $0 CITY OF SAN DIEGO
47 2692804900 FM14893 LOTC 0S 0 $0 CITY OF SAN DIEGO
47 2692805000 FM14893 LOTD 0S 0 $0 CITY OF SAN DIEGO
47 2692805100 FM14893 LOTE oS 0 50 CITY OF SAN DIEGO
47 2692811000 FM14878 LOT C CITY OF SAN DIEGO
47 3031200900 FM14065 LOT 149 [} 3.8 30 CITY OF SAN DIEGO
47 3031240500 FM14308 LOT 131 0S 14.81 $0 CITY OF SAN DIEGO
47 3031304300 FM14096 LOT A 0S 0 30 CITY OF SAN DIEGO
47 3031312500 FM14096 LOTF 0S 1.13 $0 CITY OF SAN DIEGO
47 3122910400 PM17995 |PARB SF 1 $44.650 CITY OF SAN DIEGO
47 3122931300 FM14720 PAR 2 - CITY OF SAN DIEGO
48 3031904600 FM14338 LOT 225 SF 1 $44,650 VERRAZZANO HOMEOWNERS ASSN
48 3031904700 FM14338 LOT 226 SF 1 $44,650 VERRAZZANO HOMEOWNERS ASSN
48 3031923900 FM14338 LOT 227 SF 1 $44,650 VERRAZZANO HOMEOWNERS ASSN
48 3031936200 FM14338 LOT 224 SF 1 $44,650 VERRAZZANO HOMEOWNERS ASSN
48 3031936600 FM14338 LOT 242 SF 1 $44,650 VERRAZZANO HOMEOWNERS ASSN
48 3031943500 FM14338 LOT 228 SF 1 $44,650 VERRAZZANO HOMEOWNERS ASSN
48 3031943600 FM14338 LOT 229 SF 1 $44 650 VERRAZZANO HOMEQOWNERS ASSN
49 2692700100 FM14297 LOT 1 SF 1 $44,650 SANTALUZLLC
49 2692700400 FM14297 LOT 4 SF 1 $44,650 SANTALUZLLC
49 2692701300 FM14297 LOT 13 SF 1 $44,650 SANTALUZLLC
49 2692703200 FM14297 LOT 32 0S 0 $0 SANTALUZLL C
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50 2692400100 014179 LOT 1 SANTALUZLLC
50 2692400300 014179 LOT A SANTALUZLLC
50 2692400400 FM14179 LOTD 0s 0 $0 SANTALUZLLC
50 2692400500 FM14497 LOT 2 SF 1 $44,650 SANTALUZLLC
50 2692400700 PM19666 PAR 2 SF 1 $44,650 SANTALUZLLC
50 2692411000 FM14497 LOT 3 SF 1 $44,650 SANTALUZLLC
50 2692411100 FM14497 LOT 4 SF 1 $44,650 SANTALUZLL C
50 2692411200 FM14497 LOT S SF 4 $44,650 SANTALUZLLC
50 2692411300 FM14497 LOT 6 SF 1 $44,650 SANTALUZLLC
50 2692411400 FM14497 LOT7 SF 1 $44,650 SANTALUZLLC
50 2692411700 FM14479 LOT B SF 1 $44,650 SANTALUZLLC
51 2692802100 FM14893 LOT 1 SF 1 $44,650 SANTALUZLLC
51 2692802200 FM14893 LOT 2 SF 1 $44 650 SANTALUZLLC
51 2692802300 FM14893 LOT 3 SF 1 $44,650 SANTALUZLLC
51 2692802400 FM14893 LOT 4 SF 1 $44 650 SANTALUZLL C
51 2692802500 FM14893 LOT 5 SF 1 $44,650 SANTALUZLLC
51 2692802600 FM14893 LOT 6 SF 1 $44.650 SANTALUZLLC
51 2692802700 FM14893 LOT 7 SF 1 $44,650 'SANTALUZLL C
51 2692802800 FM14893 LOT8 SF 1 $44,650 SANTALUZLLC
51 2692802900 FM14893 LOT 9 Sk 1 $44,650 SANTALUZLLC
51 2692803000 FM14893 LOT 10 SF 1 $44,650 SANTALUZLLC
51 2692803100 FM14893 LOT 11 SF 1 $44,650 SANTALUZLLC
51 2692803200 FM14893 LOT 12 SF 1 $44 650 SANTALUZLLC
51 2692803300 FM14893 LOT 13 SF 1 $44,650 SANTALUZLLC
51 2692803400 FM14893 LOT 14 SF 1 $44,650 SANTALUZLLC
51 2692803600 FM14893 LOT 16 0S SANTALUZLLC
51 2692803700 FM14893 LOT 17 0s SANTALUZLLC
51 2692803800 FM14893 LOT 18 0S SANTALUZLL C
51 2692803900 FM14893 LOT 19 SF 1 $44,650 SANTALUZLLC
51 2692804000 FM14893 LOT 20 SF 1 $44 650 SANTALUZLL C
51 2692804100 FM14893 LOT 21 SF 9 $44,650 SANTALUZLLC
51 2692804200 FM14893 LOT 22 SF 1 $44,650 SANTALUZLLC.
51 2692804300 FM14893 LOT 23 SF 1 $44,650 SANTALUZLL C
51 2692804400 FM14893 LOT 24 SF 9 $44,650 SANTALUZLLC
51 2692804500 FM14893 LOT 25 SF 1 $44,650 SANTALUZLL C
51 2692804600 FM14893 LOT 26 SF 1 $44,650 SANTALUZLLC
a1 2692804800 FM14893 LOTB (@] SANTALUZLLC
51 2692810400 FM14878 LOT 1 SF 1 $44,650 SANTALUZLLC
51 2692810500 FM14878 LOT 2 SF 1 $44,650 SANTALUZLLC
51 2692810600 FM14878 LOT 3 SF 1 $44 650 SANTALUZLLC
51 2692810700 FM14878 LOT 4 SF 1 $44,650 SANTALUZLLC
53 3032110300 FM14438 LOT X 2.63 $0 SANTA MONICA AT BLACK MOUNTAIN HOMEOWNERS ASSN
53 3032103000 FM14436 LOTA-H $0 SANTA MONICA AT BLACK MOUNTAIN HOMEOWNERS ASSN
57 2692901300 PM19050 PAR 2 0s $0 SANTALUZLLC
57 2692911800 FM14358 LOT 50 SF 1 $44,650 SANTALUZLLC
57 2692911900 FM14358 LOT 51 SF 1 $44,650 SANTALUZLLC
57 2692912400 FM14709 [LOT9 SF 1 $44,650 SANTALUZLLC
57 2692912500 FM14709 LOT 40 SF 1 $44,650 SANTALUZLLC
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57 2602912600 | _FM14709 _|JLOT 56 SANTALUZLLC
57 2692912700 | __FM14709 _|LOT 13 SF 1 $44.650 SANTALUZLLC
57 2692921300 EM14709 _|LOT 41 SF 1 $44,650 SANTALUZLLG
57 2692921400 FM14709 _|LOT 57 SANTALUZLLC
57 2692931500 | __FM14358 _|LOT 46 SF i $44.650 SANTALUZLLG
57 2692931600 FM14358 |LOT 47 SF 1 $44,650 SANTALUZLLC
57 2692931700 FM14358 |LOT 48 SF 1 $44.650 SANTALUZLLC
57 2692931800 FM14358 _ |LOT 49 SF 1 $44,650 SANTALUZLLG
57 2692932300 FM14709 LOT 45 SF 1 $44,650 SANTALUZLLC
59 2692312600 | __FM14307 _|LOT 192 SF 1 $44,650 94 VILLALLC
60 2692312900 | _FM14307 _|LOT 198 SF 1 $44.650 WALUK JAN&DOMINIQUE
63 2692313200 FM14307 _|LOT 204 SF 1 $44.650 SCHMIDT MARK S&MARIA D
64 2692313300 FM14307 _ |LOT 206 SF 1 $44.650 SCHMIDT ARNOLD J
68 2692132700 | _FM14307 _|LOT 29 SF 1 $44,650 LEE SCOTT&LUANN
69 2692133100 | _FM14307 _|LOT 37 SF 1 $44.650 CHRISTY ESTATES LLC
71 2692133400 | _FM14307 _|LOT 41 SF 1 $44.650 MULVEY DOUGLAS&MARY R H BRANCA BERNARD
71 2692133300 | _FM14307 _|LOT 40 SE 1 $44,650 MULVEY DOUGLAS&MARY R H BRANCA BERNARD
72 2692205100 | _FM14307 _|LOT 93 SF 1 $44.650 SUTTON ROBERT W&CORCORAN PATRICIA M
73 2692205200 | _FM14307 _|LOT 95 SF 1 $44.650 COSTELLO ROB ALLISON ROY
77 2692215400 | FM14307 _|LOT 125 SF 1 $44,650 SAVOIA KELLY
50 2692100600 | _FM14064 _|LOT 64 SF 1 $44.650 ENZO HOLDINGS LLC
83 2692101800 FM14307 _|LOT 1 SF 1 $44,650 POZZUOLI PETER A&FILOMENA
86 3031230300 FM14065 _|LOT 113 SF - $44,650 JAMES THOMAS A&NANCY B TRUST
89 2692511100 | _FM14255 |LOT 16 SF 1 $44,650 SHARKEY THOMAS E&CANDACE M
91 2692302100 | _FM14307 _|LOT 212 SF 1 $44.650 MARTIN GERALD&HODGES DIANE
93 2692600600 | _FM14296 _|LOT 6 SF 1 $44.650 LUDWIG DONALD&SCARDINA-LUDWIG JULIE
94 2692600800 FM14296 _|LOT 8 SF 1 $44.650 SANTOS WILLY M
95 2692600900 FM14296 _|LOT 9 SF 1 $44,650 MUNOZ ENRIQUE W
97 2692601100 | _FM14296  |LOT 11 SF 1 $44.650 BARRACK FAMILY TRUST 03-11-94
700 | 2692610100 | FM14296 _|LOT 15 SF ; $44.650 TORINO COURTNEY P TRUST 11-27-02
102 | 2692610500 | FM14296 |LOT 19 SF ; $44,.650 BOSHEARS JEFFREY
103 | 2692610600 | FM14296 _ |LOT 20 SF ] $44,650 D&D LANDHOLDINGS
103 | 2692610700 | FM14296 _|LOT 21 SE 1 $44,650 D&D LANDHOLDINGS
107 | 2692600700 | _FM14296 |LOT 7 SF | $44,650 CABILING REYNALDO GBAIMEE P
109 | 2692600100 | _FM14296 |LOT 1 SF 1 $44.650 COONS HAROLD G&JEANNETTE
110 | 2692600200 | FM14296 _|LOT 2 SF 1 $44.650 GATLIN FRANKLIN C Il
110 2692600300 FM14296 LOT 3 SF 1 $44,650 GATLIN FRANKLIN C Il
112 | 3031221100 | __FM14065 |LOT 110 SF 1 $44.650 SCHMIDT&PAPANDREA FAMILY TRUST
113 | 3031221200 | __FM14065 |LOT 111 SF 1 $44.650 MCGUIRE JOHN F JREJODIE L
116 | 3122931200 | __PM17996 _|PAR 1 SF 1 $44 650 SAINT DEMIANA COPTIC ORTHODOX CHURCH
117 | 6786200600 FM14699  |PAR A 0S 0 $0 TAYLOR WOODROW HOMES INC
117 | 6786200700 FM14609 |PAR B SF 12 $535,800 TAYLOR WOODROW HOMES INC
121 | 2692701800 FM14297 _|LOT 18 SF 3 $44,650 SIGNATURE PROJECTS LL C
121 | 2602701900 | _FM14297 _|LOT 19 SF 1 $44 650 SIGNATURE PROJECTS LL C
121 | 2692702000 | _FM14297 _|LOT 20 SF 1 $44.650 SIGNATURE PROJECTSLL C
121 | 2692702500 | _FM14297 _|LOT 25 SF 1 $44 650 SIGNATURE PROJECTSLLC
122 | 2602702200 | _FM14297 _|LOT 22 SF 1 $44,650 SHARIFI ABDOL R&KHORAMI TAJ T
124 | 3031710200 | _FM14223 _[LOT 11 SF 1 $44,650 ALEXANDER RANDOLPH&LESLIE
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126 3031710700 FM14223 LOT 16 SF 1 $44,650 CONNELLY BRIAN J&LAUREN M CORREIA ET AL
130 3031712300 FM14223 LOT 47 SF 1 $44.650 SINGER PATRICK C TR&SINGER ROBINL TR
131 3031712200 FM14223 LOT 46 SF 1 $44,650 BAHAE MOHAMMAD R
133 3031700200 FM14223 LOT 2 SF 1 $44,650 ABDOU M SAMY MOYER ROBIN M
134 3031700300 FM14223 LOT 3 SF 1 $44.,650 CHRISTY ESTATESLLC
135 3031700500 FM14223 LOT 5 SF 1 $44,650 SANTALUZLLC
136 3031700600 FM14223 LOT 6 SE 1 $44,650 GENUARDI MIKE A&GCONNIE A
137 3031700700 FM14223 © [LOT 7 SF 1 $44,650 ARIANO PAUL J&TAYLOR-ARIANO KIMBERLY A
139 3031700900 FM14223 [LOT 9 SF 1 $44,650 COX DOUG
140 3031701100 FM14223 LOT 50 SF 1 $44,650 SCHMIDT 1984 TRUST
142 2692510200 FM14255 LOT 7 SF 1 $44 650 ALl MIR&MIR ISHRAQ ALI SAYED
143 2692510300 FM14255 LOT 8 SF 1 $44,650 CASTELLUCCI VICTOR&JENIFER
144 2692510400 FM14255 LOT 9 SF 1 $44,650 MONTANO CIRIACO C & BEATRIZ B
145 2692510500 FM14255 LOT 10 SF 1 $44,650 HADIZADEH BRIAN V&DAHL KARIN M
146 2692500100 FM14255 |LOT 1 SF 1 $44,650 HESTER LAWRENCE K&MARSHA A
147 2692500200 FM14255 |LOT 2 SF 1 $44,650 GABHART CURTIS&LISA
149 2692500400 FM14255 LOT 4 SF 1 $44,650 CLEMONS BARBARA
150 2692500500 FM14255 LOT 5 SF 1 $44 650 DEVERIAN JON DEVERIAN VAHE
151 2692502900 PM19559 PAR 1 SF 1 $44,650 DLUGOLECKI THOMAS M&E&LAURIE A
151 2692503200 PM19559 PAR 2 5F 1 $44,650 DLUGOLECKI THOMAS M&LAURIE A
152 2692503100 PM19559 PAR 3 SF 1 $44,650 SCHMIDT ARNOLD J
152 2692503400 PM19559 PAR 2 SF 1 $44,650 SCHMIDT ARNOLD J
153 2692921000 FM14709 LOT 17 SF 1 $44,650 RIPPEE JEFFERY G RIPPEE EARL
154 3031800200 FM14276 LOT 2 SF 1 $44,650 JARRETT FAMILY TRUST
156 3031800600 FM14276 LOT 115 SF 1 $44 650 SCHMIDT MARK S&MARIA D
157 3031801500 FM14698 LOT B 0S $0 SANTALUZ CLUB
159 6782302100 PM19273 PAR 1 SF 1 $44,650 BLACK MOUNTAIN RANCHL L C
160 3031220700 FM14065 LOT 105 SF 1 $44.650 WALTERS GROUP
161 3031200100 FM14065 LOT 92 SF 1 $44.650 SEVANA REAL ESTATE DEVELOPMENT INC
162 3031200200 FM14065 LOT 93 SF 1 $44 650 HIGHLAND PRODUCTIONS | LLC
164 3031820200 FM14276 LOT 16 SF 1 $44 650 SCHMIDT ARNOLD J
165 3031820300 FM14276 LOT 17 SF 1 $44,650 BEUDJEKIAN OHANNES & MARKARIAN MELL
166 3031820500 FM14276 LOT 19 SF 1 $44.650 HAMBARIAN PROPERTIES L P
167 3031820600 FM14276 LOT 20 SF 1 $44 650 CCF INVESTMENT HOLDINGS L L C
168 3031820700, FM14276 LOT 21 SF 1 $44,650 RKC INVESTMENT HOLDINGSLL C
170 3031822500 FM14276 LOT 90 SF 1 $44,650 CIMA WILLIAM M RANCHO ESTATES MAICHEN GRP
172 3031822700 FM14276  |LOT 92 SF 1 $44,650 COX DOUG
173 3031821700 FM14276 LOT 82 SF 1 $44,650 JAY THOMAS
175 2692122700 FM14307 LOT 17 SF 1 $44,650 BLAIR ERNEST R&PATRICIA M
176 2692122800 FM14307 LOT 21 SF 1 $44,650 BEDELL RONALD A SEPARATE PROPERTY TR
177 2692122600 FM14307 LOT 15 SF 1 $44,650 NEWBURY LANE&ANNE O
178 2692510600 FM14255 LOT 11 SF 1 $44 650 JAMES TIMOTHY L&LOUISE
179 2692510900 FM14255 LOT 14 SF 1 $44,650 NELSON KENT DEWENDY L
181 3031801200 FM14698 LOT 3 SF 1 $44,650 COX& COMPANYLLC
181 3031840300 FM14276 LOT 62 SF 1 $44,650 COX&COMPANY LL C
181 3031840400 FM14276 LOT 63 SF 1 $44,650 COX&COMPANY LLC
183 3031834200 PM19363 PAR 3 SF 1 344,650 DUNKLEE HUGH M&KELLEE MARY B
184 3031834100 PM19363 PAR 2 SF 1 $44,650 MOON DOUG DAE
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188 3031700100 FM14223 LOT1 SF 1 $44.,650 PIERI JAMES V
189 3031820400 FM14276 LOT 18 SF 1 $44,650 COLMAR FAMILY TRUST
190 3031820800 FM14276 LOT 22 SF 1 $44,650 RIPPEE JEFFERY G RIPPEE EARL
191 3031823800 FM14772 LOT 83 SF 1 $44,650 ROSEN PETER A
192 3031710300 FM14223 LOT 12 SF 1 $44,650 WU TONY&LEE SU-MEI
193 3031710400 FM14223 LOT 13 SF 1 $44,650 BELEZZUOLI ERNEST V&JENNIFER D
194 3031801000 FM14698 LOT 1 SF 1 $44,650 COX DOUGLAS P
196 2692901000 FM14709 LOT 1 SE 1 $44,650 LASS MARK D&PATTI J
197 2692901100 FM14709 LOT 3 SF 1 $44.650 SINNETT RANDY&KATHY
199 2692911200 FM14358 LOT 36 SF 1 $44.650 LEE SCOTT&LUANN N
200 2692911300 FM14358 LOT 37 SF 1 344,650 HONCHOR ADELE MAY ANDREA D
201 2692911400 FM14358 LOT 38 SF 1 $44,650 SWIFT KEITHEWENDY
202 2692912300 FM14709 LOT 7 SF 1 $44 650 SKYLER-MCKENZEE HOLDINGS LL C
203 2692921200 FM14709 LOT 23 SF 1 $44,650 SCHMIDT MARK S
204 2692921100 FM14709 LOT 21 SF 1 $44,650 YEAGER DAVID G&SUZAN V
205 2692931000 FM14358 LOT 32 SF 1 $44 650 COHEN LARRY&GOLCHIN FOROUGH
206 3031103200 FM14065 PAR 2 SF 1 $44.650 SCHMIDT ARNOLD J
207 3031103100 FM14065 |PAR 1 SF 1 $44,650 WILLMARK COMMUNITIES INC
207 3031103300 FM14065 PAR 3 SF 1 $44.650 WILLMARK COMMUNITIES INC
207 3031103400 FM140865 PAR 4 SF 1 $44,650 WILLMARK COMMUNITIES INC
207 3031103500 FM14065 PAR & SF 1 $44,650 VER PROPERTIES GROUPL P
207 3031103600 FM140865 PAR 6 SF 1 $44,650 WILLMARK COMMUNITIES INC
208 3031823900 FM14772 LOT 85 SF 1 $44,650 PTIPROPERTIESLLC
209 3031721500 FM14223 LOT 41 SF 1 $44 650 HETHCOCK DANIEL&MARY
210 3031721000 FM14223 LOT 36 SF 1 $44,650 MAHDAVI ALI&BADIE HEDIEH
211 3031721200 FM14223 LOT 38 SF 1 $44,650 NABAVI N A
212 3031200300 FM14065 LOT 94 SF 1 $44 650 NABAVI FAMILY TRUST
213 3031200500 FM14065 LOT 96 SF 1 $44,650 NGUYEN AN H&ENGOCANH LUU
216 3031750100 FM14223 LOT 68 SF 1 $44 650 COHN DANIEL E&GOGGIO ANNETTE C
217 3031750200 FM14223 LOT 69 SF 1 $44 650 BOTTE MICHAEL J
218 3031750300 FM14223 LOT 70 SFE 1 $44,650 H M INDUSTRIES LTD
219 3031750500 FM14223 LOT 72 SF 1 $44 650 SCHMIDT MARK S LIVING TRUST
220 3031750600 FM14223 LOT 73 SF 1 $44,650 ALYESHMERNI JANET & MANSOOR
221 3031750700 FM14223 LOT 74 SF 1 $44,650 EMAMI SHAHIN EMAMI TINA
222 3031750800 FM14223 |[LOT 75 SF 1 $44,650 KESIAN ROMIK&LINDA FAMILY TRUST
223 3031750900 FM14223 |LOT 76 SF 1 $44,650 FAHR MIKE
224 2692101900 FM14307 |LOT 2 SF 1 $44.,650 SHIH JENG-KANG&STEPHANIE
225 2692102000 FM14307 LOT 3 SE 1 $44.650 AHMAD SYED S&RIFFAT
226 2692102100 FM14307 LOT 4 SF 1 544,650 MIRKHAN ROYA N MOFAKHAM EHTERAM
227 2692100500 FM14064 LOT 63 SF 1 $44,650 8033 RUN OF THEKNOLLSLL C
228 2692611900 PM19209 PAR 1 SF 1 $44 650 TABRIZ| BENHAM&E&ARABSHAHI MAHDIEH
229 2692612000 PM19209 PAR 2 SF 1 $44,650 DELLINGER ELVIS&GEORGIA
230 2692612100 PM19209 PAR 3 SF 1 $44,650 KHORRAMI KHOSROW T&FRANCES T
233 2692610900 FM14296 LOT 23 SF 1 $44,650 JOHNSON DAVID&LEIGH TRUST
234 2692701700 FM14297 LOT 17 SF 1 $44,650 DEVERIAN VAHE&GRACE
236 2692702300 FM14297 LOT 23 SF i) $44,650 LIBERTELLLC
237 2692702400 FM14297 LOT 24 SF 1 $44,650 BHOYRUL SUNIL&INDU
238 2692700300 FM14297 LOT 3 SF 1 $44,650 BAYWOOD HOMES |l SANTALUZ LLC
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238 2692700500 FM14297 LOT 5 SF 1 $44,650 BAYWOOD HOMES Il SANTALUZ LLC
238 2692700800 FM14297 LOT 8 SF 1 $44.,650 BAYWOOD HOMES Il SANTALUZ LLC
238 2692701400 FM14297 LOT 14 SF 1 $44.650 BAYWOOD HOMES Il SANTALUZ LLC
238 2692701600 FM14297 LOT 16 SF 1 $44 650 BAYWOOD HOMES Il SANTALUZ LLC
239 2692113000 FM14307 LOT S SF 1 $44.650 BARRETT J CHRISTOPHER&HOLLY L
240 2692113100 FM14307 LOT 9 SF 1 $44.650 HOPE JEAN F&MONIQUE
241 2692113200 FM14307 LOT 13 SF 1 $44 650 OBESO ALEJANDRO JR
242 2692113300 FM14307 LOT 53 SF 1 $44,650 KLIMEK GREGORY A&ROBIN |
243 2692122900 FM14307 LOT 45 SF 1 $44,650 LACAZE MICHAEL L&ANANCY G
244 2692123000 FM14307 LOT 47 SF 1 $44,650 ILLINOIS ST NO 14 LLC
245 2692133000 FM14307 LOT 35 SF 1 $44,650 HUYNH LINDA T
246 2692500900 FM14255 LOT 20 SF 1 $44 650 COVENANT HOUSING FUND ILL C
247 2692911500 FM14358 LOT 39 SF 1 $44,650 WANG NAISHU
248 2692932200 FM14709 LOT 27 SF 1 $44.650 TRAVER TIMOTHY C 2001 TRUST
249 3031210100 FM14085 LOT 91 SF 1 $44 650 COHEN SUZANNE E TRUST
250 3031701400 FM14768 LOT 49 SF 1 $44,650 HEYL SHAWN P TRUST
251 3031701500 FM14768 LOT 123 SF 1 $44,650 ZWERENZ MARK
252 3031722000 PM19077 PAR 1 SF 1 $44,650 BAHAE MOHAMMAD R
253 3031730100 FM14223 LOT 51 SF 1 $44.650 RUBIN SHAR| L SEGRELL KEVIN
254 3031732900 FM14768 LOT 52 SF 1 $44,650 LEKVEN ERIC J
255 3031733100 FM14768 LOT 55 SF 1 $44.650 NOVICK REVOCABLE TRUST
256 3031733200 FM14768 LOT 57 SF 1 $44,650 SIGNATURE PROJECTS LL C
257 3031733300 FM14768 LOT 59 SF 1 $44,650 WELDNER SCOTT&TAMMY
258 3031731500 FM14223 LOT 89 SF 1 $44.650 VANVEEN PAUL SENANCY ET AL
259 3031733800 FM14768 LOT 94 SF 1 $44,650 PATEL SANJAY J&LEENA B
260 3031732100 FM14223 LOT 95 SF 1 $44,650 CAULFIELD ROBERT W&LINDA L
261 3031740100 FM14223 LOT 65 SF 1 $44 650 COX DOUGLAS P
262 3031740200 FM14223 LOT 66 SF 1 $44,650 BOTTE MICHAEL J
263 3031740300 FM14223 LOT 67 SF 1 $44,650 MCKNETT FAMILY TRUST
264 3031742100 PM198362 PAR 2 SF 1 $44 650 JAY THOMAS
265 3031742200 PM19632 PAR 3 SF 1 $44,650 BERENGOLTS MICHAEL J&AORLEE M
266 3031742300 PM19632 PAR 4 SF 1 $44 650 WEINGORD HARRY A
267 3031800500 FM14276 LOT 114 SF 1 $44,650 SINNETT RANDY&KATHY
268 3031811900 FM14276 LOT 101 SF 1 $44,650 HEIL GARY M&CAROL
269 3031814200 FM14772 LOT 102 SF 1 $44,650 TETA TODD N FAMILY REVOCABLE
270 3031814300 FM14772 LOT 104 SF 1 $44.,650 HIGHLAND PRODUCTIONS | LLC
271 3031823700 FM14772  |LOT 27 SF 1 $44,650 AMG ASSET MGMT GROUPLLC
272 3032000500 FM14436 LOT 5 SF 1 $44.,650 HEKHAMENESH J ALSHAMARI| NAWAF
273 3032000600 FM14436 LOT 6 SF | $44,650 KEVAL ANUP&ARUNA
274 3122900400 FM14720 LOT 4 SF 1 $44,650 GILANI RAJU HELALITA R
275 3122900500 FM14720 |LOT 5 SF 1 $44,650 CATONE MARK F&ROBIN F
276 3122900600 FM14720 LOT 6 SF 1 $44,650 GERST MARVIN S
277 3122900700 FM14720 LOT7 SF 1 $44 650 ANUSKIEWICZ RONALD ANUSKIEWICZ SUSAN
278 3122900800 FM14720 LOT 8 SF 1 $44,650 A M G/ASSET MANAGEMENT GROUPLLC
279 2692301300 FM14064 LOT 246 SF 1 $44,650 SIGNATURE PROJECTS LLC
282 2671501800 PM14879 PAR 13 0S 0 $0 OLIVENHAIN MUNICIPAL WATER DIST
282 2671501900 PM14879 PAR 13 0S 0 $0 OLIVENHAIN MUNICIPAL WATER DIST
283 2692331800 PM19529 PAR 2 SF 1 $44,650 A S P PROPERTIES GROUPLP




Assessors SUBDIV or Lot or Par TYPE of ESTIMATED ESTIMATED

Asmt# Parcel No. Parcel Map # DEV. NEDUs ASSESSMENT Black Mountain Ranch Owner List
284 2692620600 PM19580 PAR 2 SF 1 $44,650 BARI MOHAMMED A & KANITA K FAMILY TR
285 3031421800 FM14097 LOT C 0S 0.74 50 PARDEE HOMES
286 2692100900 FM14064 LOT 220 SANTALUZ MAINTENANCE ASSOCIATION
286 2692101100 FM14064 LOT 222 SANTALUZ MAINTENANCE ASSOCIATION
286 2692101200 FM14064 LOT 242 SANTALUZ MAINTENANCE ASSOCIATION
286 2692101300 FM14064 LOT 242 SANTALUZ MAINTENANCE ASSOCIATION
286 2692102200 FM14307 LOT 221 SANTALUZ MAINTENANCE ASSOCIATION
286 2692123200 FM14307 LOT 229 SANTALUZ MAINTENANCE ASSOCIATION
286 2692206800 PM18892 PAR 13 SANTALUZ MAINTENANCE ASSOCIATION
286 2692214600 FM14064 LOT 243 SANTALUZ MAINTENANCE ASSOCIATION
286 2692216600 PM19011 PAR 15 SANTALUZ MAINTENANCE ASSOCIATION
286 2692218200 PM19047 PAR 16 SANTALUZ MAINTENANCE ASSOCIATION
286 2692218300 PM18047 PAR 17 SANTALUZ MAINTENANCE ASSOCIATION
286 2692218500 PM19047 PAR 19 SANTALUZ MAINTENANCE ASSOCIATION
286 2692224000 FM14064 LOT 250 SANTALUZ MAINTENANCE ASSOCIATION
286 2692224100 FM14064 LOT 251 SANTALUZ MAINTENANCE ASSOCIATION
286 2692225100 PM19049 PAR 6 SANTALUZ MAINTENANCE ASSOCIATION
286 2692301700 FM14064 LOT 257 SANTALUZ MAINTENANCE ASSOCIATION
286 2692302500 PM19048 LOT 247 0S 0.68 $0 SANTALUZ MAINTENANCE ASSOCIATION
286 2692330100 FM14064 LOT 244 SF 1 $44.650 SANTALUZ MAINTENANCE ASSOCIATION
286 2692330200 FM14064 0S 3.22 $0 SANTALUZ MAINTENANCE ASSOCIATION
286 2692502500 FM14255 LOT 37 SF 1 $44 650 SANTALUZ MAINTENANCE ASSOCIATION
286 2692502600 FM14255 LOT 39 SANTALUZ MAINTENANCE ASSOCIATION
286 2692511300 FM14255 LOT 38 SANTALUZ MAINTENANCE ASSOCIATION
286 2692511500 FM14255 LOT 43 SANTALUZ MAINTENANCE ASSOCIATION
286 2692601500 FM14296 LOT 30 SANTALUZ MAINTENANCE ASSOCIATION
286 2692601600 FM14296 LOT 31 SANTALUZ MAINTENANCE ASSOCIATION
286 2692601800 FM14296 LOT 33 SANTALUZ MAINTENANCE ASSQCIATION
286 2692601900 FM14296 LOT 41 SANTALUZ MAINTENANCE ASSOCIATION
286 2692602200 FM14296 LOT 44 SANTALUZ MAINTENANCE ASSOCIATION
286 2692602300 FM14296 LOT 45 SANTALUZ MAINTENANCE ASSOCIATION
286 2692602400 FM14296 LOT 46 SANTALUZ MAINTENANCE ASSQCIATION
286 2692611400 FM14296 LOT 28 SANTALUZ MAINTENANCE ASSQCIATION
286 2692611700 FM14296 LOT 39 SANTALUZ MAINTENANCE ASSOCIATION
286 2692611800 FM14296 LOT 40 SANTALUZ MAINTENANCE ASSOCIATION
286 2692620100 FM14296  [LOT 34 SANTALUZ MAINTENANCE ASSOCIATION
286 2692620300 FM14296  [LOT 36 SANTALUZ MAINTENANCE ASSOCIATION
286 2692620400 FM14296 LOT 37 SANTALUZ MAINTENANCE ASSOCIATION
286 2692620500 PM19580 PAR 1 0Ss 0 $0 SANTALUZ MAINTENANCE ASSOCIATION
286 2692702700 FM14297 LOT 27 " SANTALUZ MAINTENANCE ASSQOCIATION
286 2692702800 FM14297 LOT 28 SANTALUZ MAINTENANCE ASSOCIATION
286 2692702900 FM14297 LOT 29 SANTALUZ MAINTENANCE ASSOCIATION
286 2692703000 FM14297 LOT 30 SANTALUZ MAINTENANCE ASSOCIATION
286 2692810900 FM14878 LOT B SF 1 $44 650 SANTALUZ MAINTENANCE ASSOCIATION
286 2692811100 FM14878 LOTD SF 1 $44,650 SANTALUZ MAINTENANCE ASSOCIATION
286 2692811200 FM14878 LOT E SF 1 $44,650 SANTALUZ MAINTENANCE ASSOCIATION
286 2602811300 FM14878 LOT F SF 1 $44 650 SANTALUZ MAINTENANCE ASSOCIATION
286 2692911900 FM14358 LOT 51 SANTALUZ MAINTENANCE ASSOCIATION




Assessors SUBDIVor LotorPar TYPE of ESTIMATED ESTIMATED
Asmt# Parcel No. Parcel Map # DEV. NEDUs ASSESSMENT Black Mountain Ranch Owner List
286 3031120600 FM14065 LOT 117 SANTALUZ MAINTENANCE ASSOCIATION
286 3031120700 FM14065 LOT 118 SANTALUZ MAINTENANCE ASSOCIATION
286 3031121000 FM14065 LOT 150 SANTALUZ MAINTENANCE ASSOCIATION
286 3031132200 FM14065 LOT 151 SANTALUZ MAINTENANCE ASSOCIATION
286 3031132700 FM14380 LOT 126 SANTALUZ MAINTENANCE ASSOCIATION
286 3031142900 FM14308 LOT 128 SANTALUZ MAINTENANCE ASSOCIATION
286 3031200800 FM14065 LOT 148 SANTALUZ MAINTENANCE ASSOCIATION
286 3031221300 FM14065 LOT 116 SANTALUZ MAINTENANCE ASSOCIATION
286 3031221400 FM14065 LOT 119 SANTALUZ MAINTENANCE ASSQCIATION
286 3031240200 FM14308 LOT 125 SF 1 $44.650 SANTALUZ MAINTENANCE ASSOCIATION
286 3031240300 FM14065 LOT 129 0S 4.03 30 SANTALUZ MAINTENANCE ASSOCIATION
286 3031240400 FM14065 LOT 130 SANTALUZ MAINTENANCE ASSOCIATION
286 3031240800 FM14065 LOT 152 SANTALUZ MAINTENANCE ASSOCIATION
286 3031240900 FM14308 LOT 124 0S 4.44 $0 SANTALUZ MAINTENANCE ASSOCIATION
286 3031304400 FM14096 LOTC SANTALUZ MAINTENANCE ASSOCIATION
286 3031304500 FM14096 LOTD SANTALUZ MAINTENANCE ASSOCIATION
286 3031312400 FM14096 LOT B 0S 5.86 $0 SANTALUZ MAINTENANCE ASSOCIATION
286 3031403900 FM14097 LOT A SANTALUZ MAINTENANCE ASSOCIATION
286 3031411900 FM14097 LOT F 0Ss 0 $0 SANTALUZ MAINTENANCE ASSOCIATION
286 3031412000 FM14097 LOT G 0S 0 30 SANTALUZ MAINTENANCE ASSOCIATION
286 3031412100 FM14097 LOTH SANTALUZ MAINTENANCE ASSOCIATION
286 3031421400 FM14097 LOT D SF 1 $44 650 SANTALUZ MAINTENANCE ASSOCIATION
286 3031502600 FM14231 LOT G SANTALUZ MAINTENANCE ASSOCIATION
286 3031514900 FM14231 LOT F SANTALUZ MAINTENANCE ASSOCIATION
286 3031520400 FM14231 LOTD SANTALUZ MAINTENANCE ASSOCIATION
286 3031520500 FM14231 LOTE SANTALUZ MAINTENANCE ASSOCIATION
286 3031520600 FM14231 LOTH SANTALUZ MAINTENANCE ASSOCIATION
286 3031520700 FM14231 LOT | SANTALUZ MAINTENANCE ASSOCIATION
286 3031712500 FM14223 LOT 102 SANTALUZ MAINTENANCE ASSOCIATION
286 3031721600 FM14223 LOT 100 SANTALUZ MAINTENANCE ASSOCIATION
286 3031722100 PM19077 PAR 2 SANTALUZ MAINTENANCE ASSOCIATION
286 3031733900 FM14768 LOT 99 SANTALUZ MAINTENANCE ASSOCIATION
286 3031734000 FM14768 LOT 115 SANTALUZ MAINTENANCE ASSQOCIATION
286 3031734100 FM14768 LOT 116 SANTALUZ MAINTENANCE ASSOCIATION
286 3031760100 FM14223 LOT 122 SANTALUZ MAINTENANCE ASSOCIATION
286 3031760700 FM14223 LOT 120 SANTALUZ MAINTENANCE ASSOCIATION
286 3031760800 FM14223  |LOT 121 SANTALUZ MAINTENANCE ASSOCIATION
286 3031800700 FM14276 LOT 116 SF 1 $44 650 SANTALUZ MAINTENANCE ASSOCIATION
286 3031813200 FM14276 LOT 117 SANTALUZ MAINTENANCE ASSOCIATION
286 3031813300 FM14276 LOT 118 SANTALUZ MAINTENANCE ASSOCIATION
286 3031813400 FM14276 LOT 128 SANTALUZ MAINTENANCE ASSOCIATION
286 3031813500 FM14276 LOT 129 SANTALUZ MAINTENANCE ASSOCIATION
286 3031813600 FM14276 LOT 130 SANTALUZ MAINTENANCE ASSOCIATION
286 3031822900 FM14276 LOT 125 SANTALUZ MAINTENANCE ASSOCIATION
286 3031823100 FM14772 LOT 127 SF 1 $44,650 SANTALUZ MAINTENANCE ASSOCIATION
286 3031823400 FM14276 LOT 147 SF 1 $44.650 SANTALUZ MAINTENANCE ASSOCIATION
286 3031823500 FM14276 LOT 149 SANTALUZ MAINTENANCE ASSOCIATION
286 3122901000 FM14720 LOT U oS 0 $0 SANTALUZ MAINTENANCE ASSOCIATION




Assessors SUBDIV or Lot or Par TYPE of ESTIMATED ESTIMATED
Asmt# Parcel No. Parcel Map # DEV. NEDUs ASSESSMENT Black Mountain Ranch Owner List

286 3122901200 PM19045 PAR 2 SANTALUZ MAINTENANCE ASSOCIATION
286 3122920700 FM14720 LOT K 0S 0 SANTALUZ MAINTENANCE ASSOCIATION
286 3122930100 FM14720 LOT G QS SANTALUZ MAINTENANCE ASSOCIATION
286 3122930300 FM14720 LOT L 0S SANTALUZ MAINTENANCE ASSQOCIATION
286 3122930400 FM14720 LOT N 0S SANTALUZ MAINTENANCE ASSOCIATION
286 3122930500 FM14720 LOT O QS SANTALUZ MAINTENANCE ASSOCIATION
286 3122930600 FM14720 LOT P 0S SANTALUZ MAINTENANCE ASSOCIATION
286 3122930700 FM14720 LOT Q 0S SANTALUZ MAINTENANCE ASSOCIATION
286 3122930800 FiM14720 LOTR QS SANTALUZ MAINTENANCE ASSOCIATION
286 3122930900 FM14720 LOT S Qs SANTALUZ MAINTENANCE ASSOCIATION
286 3122931000 FM14720 LOT 10 QS SANTALUZ MAINTENANCE ASSOCIATION
287 3032110100 FM14438 LOT 140 Qs 1.63 30 WESTERN PACIFIC HOUSING-BLACK M
287 3032110200 FM14438 |LOT 141 23.65 $0 WESTERN PACIFIC HOUSING-BLACK M
288 3032204000 FM14437 LOT M QS 0 g0 PULTE HOME CORPORATION

288 3032204100 FM14437 LOTN QS 0 30 PULTE HOME CORPORATION

288 3032204200 FM14437 LOT O S 0 $0 PULTE HOME CORPORATION

288 3032212800 FM14437 LOTP SF 1 $44,650 PULTE HOME CORPORATION




RESOLUTION NUMBERR-__ 901131
apopTED ON__ DEC 0 62003

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN
DIEGO DESIGNATING AN AREA OF BENEFIT IN BLACK
MOUNTAIN RANCH AND THE BOUNDARIES THEREOF,
CONFIRMING THE DESCRIPTION OF PUBLIC FACILITIES
PROJECTS, THE COMMUNITY FINANCING PLAN AND
CAPITAL IMPROVEMENT PROGRAM WITH RESPECT TO
PUBLIC FACILITIES PROJECTS, THE METHOD FOR
APPORTIONING THE COSTS OF THE PUBLIC FACILITIES
PROJECTS AMONG THE PARCELS WITHIN THE AREA OF
BENEFIT AND THE AMOUNT OF THE FACILITIES
BENEFIT ASSESSMENTS CHARGED TO EACH SUCH
PARCEL, THE BASIS AND METHODOLOGY FOR
ASSESSING AND LEVYING DISCRETIONARY AUTOMATIC
ANNUAL INCREASES IN FACILITIES BENEFIT
ASSESSMENTS, AND PROCEEDINGS THERETO, AND
ORDERING OF PROPOSED PUBLIC FACILITIES PROJECT
IN THE MATTER OF BLACK MOUNTAIN RANCH
FACILITIES BENEFIT ASSESSMENT AREA.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

By ﬂ(ﬁ%ﬁ/

afid Millef
De{puty City Attorney




Facilities Benefit Assessment Schedule

EY: $/SFDU_ $/MFDU $/Hotel Rm  $/C KSF $/Golf $Instit AC  $/EC KSF  $/Off KSF
2005  $32,448 $22,714 $14,860 $10,741 $1,309,640 $107,397 $5,589 $8,163
2006 I $44.650I $31,255 $20,447 $14,780 $1,802,127 $147,783 $7,691 $11,233
2007  $47,776  $33,443 $21,879 $15,814 $1,928,296 $158,130 $8,229  $12,020
2008  $49,687  $34,781 $22,754 $16,447 $2,005,426 $164,455 $8,5568  $12,500
2009  $51,674  $36,172 $23,664 $17,705 $2,085,624 $171,031 $8,000  $13,000
2010  $53,741 $37,619 $24,611 $17,789 $2,169,050 $177,873 $9,256  $13,520
2011 $55,891 $39,124 $25,595 $18,501 $2,255,827 $184,989 $9,627  $14,061
2012  $58,127  $40,689 $26,619 $19,241 $2,346,074 $192,389 $10,012  $14,624
2013  $60,452  $42,316 $27,684 $20,010 $2,439,914 '$200,085 $10,412  $15,209

2014  $62,870  $44,009 $28,791 $20,810 $2,5637,511 $208,088 $10,828  $15,817
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